
Edinburgh Tram Network 
PRIMARY RISK REGISTER 

RISK STATUS 

(e O O) RED - Treatment Strategy behind programme 

(0 0 0) AMBER - Treatment Strategy on programme 

(0 0 0) GREEN - Treatment Strategy ahead of programme or complete 

Tram - Stakeholder Risks 

Risk Description Effect(s) Treatment Strategy 
Failure to demonstrate robust case • Business case is not Regular engagement with 
for scheme against required tests of acceptable stakeholders to ensure clarity of 
Affordability, Financial Viability, • Approvals delayed requirements 
Economic Viability and Modal Shift • Slips into purdah period Progressive development of draft 

business case 
Updated Project estimate 

Political risk to continued • Reversal of decisions by Monitor likely outcomes and do our 
commitment of TS/CEC support for incoming administrations in best to brief all relevant parties 
the Tram scheme either or both of CEC and about the project in a balanced way 

Holyrood 'Hearts and minds' campaign 

• Project becomes key including Senior Executive Officer 
political issue during meetings with Councillors and 
election campaign MSPs 

• Protracted decision making Regular briefings and discussions 
and unnecessary debate with senior CEC and TS officers 
during consideration of particularly in relation to Full Council 
Business Case presentations 

Poor project governance • Insufficient information flow Seek clarity of Delegated Authorities 
to decision makers of TS and CEC representatives 

• Slow or overturned attending Board meetings 
decision making 

• Failure to grasp or create 
opportunities 

Note A=Stakcbolder Risk owner, B= Project Sup1>ort to Stakeholder Risk Owner 
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RAG Status Due Date Risk Owner 

000 Aug-Nov Stewart 
06 McGarrity 

A&B 

0 0 0 
0 0 0 
0 0 0 Aug-Nov Willie 

06 Gallagher A 

0 0 0 
Andie 
Harper B 

000 

e ooi Aug 06 Graeme 
Bissett A 

Geoff Gilbert 
B 

4 September 2006 

TIE00050013 0001 



Edinburgh Tram Network 
PRIMARY RISK REGISTER 

Risk Description 
JRC model is insufficiently robust to 
support the Business Case. 

If there is inadequate progress on 
the operational system including 
bus/tram integration, development of 
network service pattern and TEL 
Business Plan may not be sufficiently 
robust. 

Funding not secured or agreements 
not finalised regarding the total 
aggregate funding including £45m 
CEC contribution; developer 
contributions; cashflow/funding 
profile; financial covenant; and public 
sector risk allocation e.g. inflation 

Effect(s) 

• Business case not 
approved. 

• Time delay and resultant 
costs caused by redesign 
and remodelling. 

• Delay to JRC programme . 

• Reworking of Plans or 
poorly developed lnfraco 
arrangements with 
consequential delays due 
to re-working/change. 

• Increased operating costs 
and loss of potential 
revenue. 

• Possible showstopper . 
• Delays and increase in out-

turn cost may affect 
affordability. 

Treatment Strategy 
Intense engagement of TS, CEC 
and TEL in the development and 
delivery of patronage, revenue and 
BCR projections during August and 
September. 
Hold meeting with JRC and 
stakeholders to discuss results to 
gain confidence in performance. 
Encourage approval for tram to be 
given appropriate priority at 
junctions during operation. 
Scenario modelling of estimate 

Develop clarity on the role and 
planned deliverables of TEL to bring 
about integration including 
development of ticketing strategies 
and bus/tram service patterns. 
Model integration plans through 
JRC with rigorous review process 
using LB knowledge. 
Identify optimal position for a 
combined tram/bus position. 
Prepare TEL Business Plan 
(incorporating business case tram 
for system) with development of 
necessary policies to cover 
operations. 
Ensure close and continual 
interactions with TS and CEC to 
establish funding delivery 
confidence and agreement. 
Confidence required in contingency 
figures. 

Note A=Stakcbolder Risk owner, B= Project Sup1>ort to Stakeholder Risk Owner 
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RAG Status Due Date Risk Owner 

0 00 Aug-Sept Stewart 
06 Mc Garrity 

A&B 

0 00 

000 

000 
0 00 Aug 06 Neil 

Renilson/ 
Bill 
Campbell 
(TEL) A 

0 00] 
Stewart 
McGarrity A 

0 00 
000] 

0 00 Oct06 Graeme 
Bissett A 

Geoff Gilbert 

0 00 B 

4 September 2006 

TIE00050013 0002 
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Risk Description 
Agreement on financial over-run 
risks sharing has not been reached 
between CEC and TS due to doubts 
over costs staying in budget. 

Uncertainty about requirements for 
wider area modelling and need and 
extent of construction works required 
on road network 

Failure to reach a suitable 
agreement with CEC regarding : 
a. Roads maintenance 

responsibility where the tram has 
been installed in CEC 
maintained roads; 

b. What is and is not realistically 
within the scope of the tram 
infrastructure delivery contract; 

c. The way in which tram UTC 
priorities are handled at key 
junctions. 

Delay in land acquisition due to 
uncertainty of political commitment to 
scheme. 

Business case is not approved 
during February 2007 due to lack of 

Effect(s) Treatment Strategy 

• Potential showstopper to Hold discussions with CEC & TS to 
project if agreement is not ensure adequate release of funds at 
reached . appropriate periods of time. 

Understand commitments by TS 
and CEC re: 1A and 1 B 
Facilitate agreement between CEC 
and TS. 

• Increased construction Clarify and agree boundaries of 
cost. scope and funding provision 

• Delay while additional between TS and CEC 
funding is found. 

• Delay to project while Heads of Terms in place by end Oct 
agreement with CEC is Final agreement to be approved by 
reached . Sacrifices being Roads Authority, CEC Promoter, 
made to ensure agreement CEC in-house legal and tie 
is concluded. 

Final alignments in place 

• Delays to lnfraco and the Achieve approval as part of the 
overall Tram project. Draft Final Business Case 1 

Develop alternative programme 
scenarios and commentary. 
Manage the political risk and 
enfranchise all political stakeholders 
in the benefits of Tram. 

• Delay and resultant cost Maintain procurement programme to 
deliver critical business case inputs 

Note A=Stakcbolder Risk owner, B= Project Sup1>ort to Stakeholder Risk Owner 

Page 3 of 7 

RAG Status Due Date Risk Owner 

0 0 0 Dec 07 John 
Ramsay (TS) 
A 

0 0 0 
0 0 0 
0 0 0 Oct06 Willie 

Gallagher A 

Trudi 
Craggs B 

0 0 0 Dec06 

0 0 0 
Willie 
Gallagher A 

0 0 0 
Trudi 
Craggs B 

000 Dec 06- Willie 
Feb 07 Gallagher A 

000] 
Susan 

000 Clarke B 

0 0 0 Feb 07 Stewart 
McGarrity A 

4 September 2006 

TIE00050013 0003 
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Risk Description 
political commitment due to 
impending elections until Summer 
2007. 

Failure to engage with Transdev in 
order to adjust DPOFA in line with 
the development of the lnfraco and 
Tramco procurements. This includes 
negotiation to secure Transdev 
acceptance of a subcontract to 
support system commissioning 
responsibilities. 
Negative PR coverage due to 
perceived gaff in project 

Effect(s) Treatment Strategy 
impacts (inflation) on total Managing expectations on the part 
cost. of TS and CEC as to the certainty 

• Political support may with respect to costs which are 
evaporate. reflected in the business case. 

• Failure to achieve most Engage with Transdev to ensure 
effective commercial adjustment to DPOFA and negotiate 
solution requirements. 

• Delay in resolution of 
Agreements 

• Damage to tie's reputation Control confidential information and 

• Loss in confidence of tie's closely monitor Fol(S)A requests 
delivery Develop relationship with press with 

• Funder/promoter support for PR advisors to control 
dissatisfaction stories 

Note A=Stakcbolder Risk owner, B= Project Sup1>ort to Stakeholder Risk Owner 

Page 4 of 7 

RAG Status Due Date Risk Owner 

[O O OJ Bob Dawson 
B 

(0 0 0) Ongoing Graeme 
Blissett A 

Alasdair 
Richards B 

(0 0 0) Ongoing Suzanne 
Waugh A 

(0 0 0) Mike 
Connnelly B 

4 September 2006 

TIE00050013 0004 
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Tram - Project Risks 

Risk Description 
Unacceptable or inaccurate 
assumptions are used during JRC 
modelling and SOS design is based 
on the model. 

lnfraco tender documents are not 
issued on time 

lnfraco tenderers seek extensions of 
t ime during tender period 

Effect(s) 

• Runtime performance 
requirements are not 
achieved. 

• Business case is not 
approved due to doubts 
over model. 

• Delay during remodelling 
and redesign resulting in 
cost and time impacts. 

• Delay to lnfraco contract 
award and whole project 
progress. 

• Potential showstopper due 
to cost and loss of political 
will. 

• Delay to market pricing and 
confirmation of business 
case capex requirements 

Treatment Strategy 
Continually monitor JRC output 
through close interaction and 
progress meetings. 
Assumptions Approvals process. 

Ensure regular interaction with 
stakeholders to keep them informed 
of progress and expected model 
results. 

Continue to work on developing 
documents to issue on schedule 
and conduct tender and ongoing 
negotiations indicating the phased 
release of desiQn information 
Identify what information is critical to 
pricing by lnfraco. 
Procure legal advisor commitment 
to documents and deadlines set 
(action complete). 
Take on additional resource if 
necessary and appropriate. 
Ensure that governance structure 
facilitates fast decision making, 
review of documents and agreement 
to procurement strategy by 
stakeholders 
Agree bid programme with bidders 
and manage them to deliver to 
agreed dates 

Note A=Stakebolder Risk owner, B= Project Sup1>ort to Stakeholder Risk Owner 
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RAG Status Due Date Risk Owner 

0 0 0 Sep06 Stewart 
Mc Garrity 

0 0 0 
0 0 0 

0 0 0 Oct06 Bob Dawson 

0 0 0 
0 0 0 

0 0 0 1 
0 0 0 

0 0 01 Aug-Sep Bob Dawson 
06 

4 September 2006 

TIE00050013 0005 



Edinburgh Tram Network 
PRIMARY RISK REGISTER 

Risk Description 
Third party consents including 
Network Rail, CEC Planning, CEC 
Roads Department, Historic 
Scotland, Building Fixing owner 
consent is denied or delayed. 

SOS deliverables are considered to 
be below quality levels required or 
late in production 

Insufficient planning of procurements 
and controls on management and 
contract costs. 

Procurement strategy has high level 
of risk transfer to contractors which 
results in a failure to sustain suitable 
interest from the market throughout 
bid process. 
lnfraco tender returns are outside 
forecast estimates and business 
case capex limit 

Effect(s) 

• Delay to programme . 

• Risk transfer response by 
bidders is to return risk to 
tie 

• Increased out-turn cost if 
transferred and also as a 
result of any delay due to 
inflation 

• Delay in submission of 
infonnation to lnfraco 

• Delay in achieving 
consents and approvals 

• Dilution of effort to de-risk 
lnfraco pricing 

• Weak procurement plan 

• Cost creep 
• Damage to reputation 

• Increased price of bids 
• Withdrawal of bidders 

during bid process 

• Draft Final Business Case 
requires major change and 
update 

• Business case not 
sustainable 

• Confidence is lost by 

Treatment Strategy 
Engagement with third parties to 
discuss and obtain prior approvals 
to traffic management plans, 
landscape and habitat plans, 
TTROs, TROs and construction 
methodologies in relation to 
archaeological and ancient 
monuments 
Identify fallback options 

Identification of key areas requiring 
SOS attention. Re-focus SOS effort. 
Consider inclusion of services within 
lnfraco agreement. 

Present update on procurement 
plans 
Closely manage expenditure 
including examination of 
opportunities for value engineering, 
influence of change and 
optimisation of value for money 
Make risk allocation clear to bidders 

Identify feasible alternatives to risk 
allocation and allow negotiation of 
risk allocation 

Identify feasible options to enable 
scheme to proceed 

Conduct review of scenarios and 
approach to be taken for business 
case 

Note A=Stakcbolder Risk owner, B= Project Sup1>ort to Stakeholder Risk Owner 
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RAG Status Due Date Risk Owner 

0 0 0 Aug-Oct 06 Trudi 
Craggs 

0 0 0 
000 Sept 06- Geoff Gilbert 

Oct06 

000 Sept 06 Geoff Gilbert 

000 

000 Oct07 Bob Dawson 

000 

000 Oct 06-Jan Stewart 
07 Mc Garrity 

000 

4 September 2006 

TIE00050013 0006 



Edinburgh Tram Network 
PRIMARY RISK REGISTER 

Risk Description 

Delay to early commencement (Jan 
07) of depot works at Gogar 

tie fails to secure sufficient resource 
to manage all relevant processes. 
Especially issue of ITN, issue of 
Business Case and evaluation of 
lnfraco tenders by required time. 
lnfraco refuses to accept or fully 
engage in novation of SOS and as a 
consequence award is successfully 
challenged 

Effect(s) 
Funders and politicians 

• Potential delay and 
increased cost should 
longer timescale 

• Failure to advance 
processes at required rate 
resulting in programme 
delays and missing of 
milestones 

• Significant delay to delivery 
of Tram 

• Loss of Reputation 
• Significant extra costs 

Treatment Strategy 
Discuss contingency options with 
Funders and politicians 
Resolve whether or not Leith 
alternative is viable 
Gain TS agreement for early 
commencement of works including 
ground investigation, earthworks, 
emergency access road 
Flexible approach to resourcing . 

Draw on TSS support for relevant 
work streams. 

Consult with legal 

Introduce lnfraco bidders to sos as 
early as possible 

Note A=Stakebolder Risk owner, B= Project Sup1>ort to Stakeholder Risk Owner 
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RAG Status Due Date Risk Owner 

000 
e oo Oct06 Susan Clark 

0 0 0 

000 Ongoing Colin 

000 
Mclaughlin 

000 Feb 07 Bob Dawson 

000 

4 September 2006 

TIE00050013 0007 


