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• 

EDINBURGH TRAM NElWORK - INFRACO CONTRACT 

ESTIMATED COST OF WORK TO COMPLETE AS AT END FEB-11 

Civils Works 

• 

Preliminaries 
Construction Works 

• 

Siemens Works 

Preliminaries 
Design 
Construction Works 

Value Engineering 

Sub-totals 

Defined Provisional Sums 
Undefined Provisional Sums 

Sub-totals 

SOS Price 
SOS Prov Sum - Extended Construction Support 
SOS Prov Sum - Design Team Support 

Sub-totals 

Design and risk completion allowance (3o/o) {on civils works only) 

Inflation (0.9°/o) 

Sub-totals 

CAF 
OBA Tram Supply Contract 

Maintenance 

Totals 

lnfraco Maintenance Mobilisation 
BBUK 
Siem ans 

Tram Maintanance Mobilisation 
GAF 

lnfraco Spare Parts 
lnfraco 

110414.cost of work to complete 

• 

) 
) 

Contract Sum 

52,755,022 
82, 125,313 

25,547,050 
12,763,273 
58,606,683 

11,434,316 
8,011,012 

134,880,335 

96,917,006 

-12,635,006 

219, 162,335 

19,445,328 

238,607,663 

3,308;815 
1,000,000 

675,000 

243,591,478 

243,591,478 

55,781,63 

1,782,292 

2,275,806 

1,013,090 

304,444,300 

Legally privileged and FOISA exempt 

CS Est of Cost of Work, to Complete 

10,999,477 
61,108,206 

22,998,625 
10,210,618 
54,130,370 

5,945,949 
5,748,562 

72,107,683 

87,339,614 

0 

159,447,296 

11,694,511 

171,141,807 

1,000,000 

' 172,141,807 

2,163,230 

1,54Q,276 

175,854,314 

9, 115,443 

1,514,949 

2,275,806 

1,013,090 

189,773,602 

• 

Comments 

Est cost based on 22o/o of remaining civils and provisional sums only 
Est Cost to Comp!ela based on attached summary sheet 

Est Cost to Cotnplete based on attached summary sheet 

Assumes value engineering has been incorporated within the CSL measures 

Est Cost to Complete based on attached summary sheet 

Allowance only for completing design pending further clarity on status of design work to date 

• 

Est cost based on balance o! Contract Sum Amount not yet certified 

Est cost based on balance of Contract Sum Amount no! yet certified 

Est cost based on balance of Contract Sum Amount not yet certified 

Est cost based on balance o! Contract Sum Amount not yet certified 

• 

• 
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EDINBURGH TRAM NETWORK - INFRACO CONTRACT 

ESTIMATED COST OF SIEMENS WORK TO COMPLETE AS AT END FEB-11 

Section A - Airport to Haymarket (Off Street) 

P relimlnaries 
Design 
Track and Formation 

Guided busway track as Tie milestone schedules 
Saughton Road North to South Gyle Access track as Tie 
milestone schedules 
mate rials on site say 

Depot 
Depot trackwork as Tie milestone schedules 
Depot works as Tie. milestone schedules 

Supervisory Control and Comms Systems 
Tramstop Equipment 
OHL & Sub-stations 

Section B - Haymarket to Newhaven (On Street) 

Preliminaries 
Design 
Track and Formation 

Princes Street Track as Tie milestone schedules 
Supervisory Control and Comms Systems 
Tramstop Equipment 
OHL & Sub-stations 

System Wide Works 

Totals 

Summary 

Totals 

Preliminaries 
Design 
Tram Supply/Detection Equipment 
Testing and Commissioning 
Supervisory Control and Comms Systems 
Spares 
Third Party Works 

Preliminaries 
Design 
Tram Supply 
Testing 
Track Formation 
Depot 
Supervisory Control and Comms Systems 
Spares 
Third Party Works 
Tramstop Equipment 
OHL & Sub·stations 

110414.castof work to complete 

• 

Siemens Contract Sums Amounts 

619,278 
1;157,765 

18,828,201 

5,330,320 

1,581,699 
841,640 

10,031,.474 

125,607 
0 

9,282,200 

1,612,356 
768,499 . 

5,664,900 

24,802,165 
11,605,508 

1,058,276 
. 

40,751 
3,492,980 

45,878 
27,509 

25,547,050 
12,763,273 
1,058,276 

40,751 
28, 110,401 

5,330,320 
6,687,035 

45,878 
27,509 

1,610,139 
15,696,374 

38,390,377 

17,453,562 

41,073,067 

96,917,006 

96,917,006 

·- .. 

• 

Legally privileged and FOISA exempt 

Estimated Cost of Work Carried Out at End 
Feb 11 

557,350 
926,212 

1.5,990,094 

4,543,382 

1,581 ,699 
841,640 

10,031,474 

119,327 

8,430,932 

1,612,356 
768,499 

5,664,900 

22,321,949 
9,284,406 
1,058,276 

40,751 
3,492,980 

45,878 
27,509 

22,998,625 
10,210,618 

1,058,276 
40,751 

24,421,026 
4,543,382 
6,687,035 

45,878 
27,509 

1,610,139 
15,696,374 

34,471,851 

16,596,014 

36,271,749 

87,339,614 

87,339,614 

·--~---~--.---------·------------------ --------------------·---~---~----------- . 

Comments 

Est cost based on 90°/o of Contract Sum to reflect extent of work lo complete 
Est cost based on 80o/o of Contract Sum to reflect extent of design work to complete 
Est cost based on balance or works to complete 
Value Tia completed and partially completed milestone amounts (£863,256) 
Value Tie completed and partially completed milestone amounts (£ 1,47 4,851) 

Value previously included for track stored at Depot and at Edinburgh Park (£500, 000) 
Est cost based on balance or works to complete 
Value Tie completed and partially completed milestone amounts (£273,073) 
Value Tie completed and partially completed milestone amounts (£513,865) 
Est Cost based on original contract sum amount 
Est Co~t basad on original contract sum amount 
Est Cost based on original contract sum amount 

Est cost based on 95°/o of Contract Sum to reflect extent of work to complete 

Est cost based on balance or works to complete 
Value Tie completed and partially completed milestone amounts (£851,268) 
Est Cost based on original contract sum amount 
Est Cost based on original contract sum amount 
Est Cost based on original contract sum amount 

Est cost based on 90°/o of Contract Sum lo reflect extent of work to complete 
Est cost based on 80°/o of Contract Sum to reflect extent of design work to complete 

• 

• 
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EDINBURGH TRAM NETWORK· INFRACO CONTRACT 

ESTIMATED COST OF CIVILS WORKS TO COMPLETE AS AT END FEB-11 

Construction Work Carried Out 

01 Newhaven Road to Haymarket 
01 A Newhaven Road lo Foot of the Walk 

Trackwork CH O - 265 
Trackwork CH 265 - 425 
Trackwork CH 425 - 475 
Trackwork CH 475 - 600 
Trackwork CH 600 - 700 
Trackwork CH 700 - 850 
Ocean Tem1inal CH 850 - 1080 
OT lo Hennies Isle CH 1080 • 1410 
RI to Casino Square Cl-I 141 O • 1850 
CS to Baltic Street CH 1850 - 211 o 

• 

' 

BS to Queen Charlotte Square CH 211 O - 2340 
QCS to FooVWalk CH 2340 • 2730 . 
Lindsay Road Retaining Walls (W1) (Structures) 
Newhaven Road Tramstop 
Leith Sands Substation 
Victoria Dock Entrance Bridge 
Tower Place Bridge 
Ocean Tem,inal Tramstop 
Port of Leith Tramstop 
Constitution Street Tramstop 
Lindsay Road Retaining Walls (W1) (Highways) 
Ocean Tem1inal CH 850 - 1080 (Highways) 
OT to Rennies Isle CH 1080 • 1410 (Highways) 
RI to Casino Square CH' 141 O - 1850 (Highways) 
CS to Baltic Street CH 1850 - 2110 (Highways) 
BS to Queen Charlotte Square CH 211 O - 2340 (Highways) 
QCS to Fool/\A/alk CH 2340 • 2730 (Highways) 

Tower Place Bridge 

01 B Foot of the Walk to McDonald Rd 
Trackwork CHO· 100 
Leith Walk CH 100 - 350 
Leith Walk CH 350 - 600 
Balfour Sleet CH 600 - 850 
Pilrigflona Street CH 850 - 950 
McDonaldfBrunswick Rd CH 950 • 1250 
Foo! of the Walk Tramslop 
Leith Walk Substation 
Balfour Steel Tramstop 
Foot of the Walk Highways 
Leith Walk CH 100 - 350 (Highways) 
Leith Walk CH 350 - 600 (Highways) 
Balfour Street (Highways) 
Pilrigflona Street (Highways) 
McDonaldfBrunswick Rd (Highways) 

01 C McDonald Rd to Pnncess St West 
Leith Walk CHO· 375 
London Road CH 375 • 450 
Piccardy Place CH 450 - 700 
York Place CH 700 - 850 
York Place CH 850 - 1000 
St Andrews Sq to Waverley Bridge 
McDonald Road Trams!op 
Plccardy Place Tramstop 
Cathedral Substation 
Prlncess Street West Tramstop 
St Andrews Sq tramstop 
Leith Walk CH o • 375 (Highways) 
London Road CH 375 • 450 (Highways) 
York Place CH700 - 850 (Highways) 
York Place CH 850 - 1000 
St Andrews Sq to Waverley Bridge 

110414.cost of work lo complele 

• 

Tie Ltd Construction Milestone Amounts 

195,918. 
118,290 
36,965 
92,414 
73,165 

110,897 
170,041 
243,974 
347,477 
192,219 
170,041 
288,331 

1,468,331 
258,466 
166,039 
680,839 

1,676,205 
258,492 
258,492 
25.8,492 
686,958 
185,883 
266,701 
379,847 
186,883 
185,883 
315,192 

76,241 
192,493 
192,494 
192,493 
76,998 

230,990 
233,262 
149,659 
233,262 
126,340 
315,850 
315,850 
315,849 
126,340 
379,019 

378,391 
75,932 

184,118 
151,356 
151,356 
362,511 
152,4::13 
152,433 
155,729 
152,433 
152,433 

1,016,613 
203,323 
406,645 
406,645 
975,948 

9,271,435 

260,973 

3,157,140 

5,07B,29S 

~-- ~~--- ------------------------------------------ -----·..,,..-,~·- --------------------------- -

Legally privileged and FOISA exempt 

Estimated Cost of Work to Complete at 
End Feb11 

195,918 
118,290 
36,965 
92,414 
73, 165 

110,897 
170,041 
243,974 
347,477 
192,219 
170,041 
288,331 
814 189 • 
258,466 
166,039 
680,839 
635,017 
258,492 
258,492 
258;492 
686,958 
185,883 
266,701 
379,847 
185,883 
185,883 
315,192 

76,241 
192,493 
192,494 
192,493 
76,998 

230,990 
233,262 
149,659 
233,262 
126,340 
261,129 
315,850 
315,849 
126,340 
379,019 

378,391 
75,932 

184,118 
151,356 
151,356 
362,511 
152,433 
152,433 
155,729 

1,524 
152,433 

1,016,613 
203,323 
406,645 
406,645 
975,948 

7,576, 105 

260,973 

3, 102,419 

4,927,390 

---------------- . 

• 

Comments 

. 

Est Costs based on balance of Tie milestone amounts not completed 

. Est Costs based on balance of Tie milestone amounts not completed 

Est Costs based on balance of Tie milestone amounts not completed 

Est Costs based on balance of Tie milestone amounts no! completed 

• 
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EDINBURGH TRAM NETWORK· INFRACO CONTRACT 

ESTIMATED COST OF CIVILS WORKS TO COMPLETE AS AT END FEB-11 

01 D Princess St West lo Haymarket 
Lothian Road Junction CH 440 - 280 

' 
Princes Street CH 280 • 0, 1980 - 1360 
Haymarket CH 1250 • 1125 
Torphlcen Street CH 1125 - 940 
West Maitland CH 940 - 850 
Shandwick Place CH 850 - 440 
Shandwick Place Tram Stop 
Lothian Road Junction CH 440 - 280 (Highways) 
Princes Street CH 280 - 0, 1980 - 1360 (Highways) 
Haymarket CH 1250 • 1125 (Highways) 
Torphicen Street CH 1125 - 940 (Highways) 
West Maitland CH 940 - 850 (Highways) 
Shandwick Place CH 850 - 440 (Highways) 

02 Haymarket Corridor . 
Site clearance and accommodation works 
Earthworks 
Soft ground, starter and capping 
Soft landscaping 
Highway works 
Drainage 
Cable routes and ducting 
OHLE bases 
Tramstops 
Trackform 
Crew Relief Facilities 
Substations Civils Works 
819 Haymarket Viaduct (inc W21) 
820 Russell Road Bridge 

05A Roseburn Junction to Balgreen Road 
Site Clearance Boundary and Accommodation Works 
Highways and Roads 
OHLE bases 
Soft Landscaping 
Excavation and Earthworks 
Trackform 
Drainage 
Balgreen Sub-station 
Trams(op 
Ducting 
821 A Roseburn Street Viaduct 
S22A Balgreen Tram Bridge 
S22B Balgreen Road Access Bridge 
S21 B Murrayfield Stadium Retaining Walls 
821 C Murrayfield Underpass 
821 D Murraylield Stadium Retaining Walls 
821 E Water of Leilh Bridge 
W3 Russell Road Retaining Wall 
W4 Russell Road Retaining Wall 
W8 Baird Drive Retaining Wall 
W9 Balgreen Road Retaining Wall 
W18 Murraylield Tram Stop Retaining Wall 

058 Balgreen Rd to Edinburgh Park 
Sile Clearance, Boundary and Accommodation Works 
Highways and Roads 
Earthworks 
OHLE bases 
Soft Landscaping 
Trackform 
Bankhead Station 
Drainage 
Tramslop 
Ducting 
$23 Carrick Knowe Underbrldge 
826 So.uth Gyle Access Bridge 
S27 Edinburgh Park Bridge 
W11 Bankhead Retaining Wall 

110414.cast of work to complete 

Tie Ltd Construction Milestone Amounts 

• 

77,863 
437,982 
60,569 
90,029 
43,798 

199,525 
427,219 
139,764 
786,176 
109,188 
161,603 
78,617 

358,147 

68,346 
258,500 

0 
20,000. 

469,000 
344,400 
315,200 
193,400 
151,900 
672,000 
113,800 
69,500 

1,053,000 
817,700 

314,516 
431,635 
181,613 
57,843 

839,645 
719,200 
367,728 

71,508 
983,095 
344,001 

2, 149,925 
396,090 
86,097 

1,597,689 
227,411 
889,957 
779,283 

1,285,429 
3,721,225 
1,065,268 

324,676 
44,227 

129,501 
625,123 

2, 115,51 B 
334,850 
216,961 

3,675,000 
88,351 

2,069,467 
1,245,790 
1,051,033 

956, 108 
1,221,503 
3,374,187 

331,331 

2,970,480 

4,546,746 

16,878,061 

17,434,723 

• 

Legally prlvlleged and FOISA exempt 

Estimated Cost of Work to Complete at 
End Feb 11 

• 

63,380 
12,892 
60,569 
90,029 
43,798 

199,525 
427,219 

18,692 
7,862 

109,188 
161,603 
78,617 

358,147 

68,346 
180,939 

0 
20.,000 

348,255 
172,196 
312,250 
147,600 
151,900 
672,000 . 
113,800 
69,500 

306,127 
817,700 

314,516 
409,328 
181 ,613 
44,810 

839,645 
719,200 
355,420 
71,508 

983,095 
344,001 

2,149,925 
396,090 
aa.091 

1,597,689 
227,411 
889,957 
779,283 

1,285,429 
2,025,344 
1,065,268 

324,676 
44,227 

2,880 
456,458 

1,272,049 
296,498 
195,281 

2,142,000 
88,351 

1,799,946 
1,245,790 

840,826 
70,576 

1,221,503 
368, 105 
331,331 

1,631,521 

3,380,613 

., 

15, 134,532 

10,331,594 

• 

Comments 

' 

Est Costs based on balance of Tie milestone amounts not completed 

• 

• • 

' 

• 
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EDtNBl)RGH TRAM NETWORK" lNFRACO CONTRACT 

ESTIMATED COST OF CIVILS WORKS TO COMPLETE AS AT END FEB-11 

05C Edinburgh Park lo Gogarbum 
Site Clearance 
Highways and Roads 
Earthworks · 
OHLE bases 
Soft Landscaping 
Trackform 
Tramslops 
Drainage 
Ducting 
S32 Depot Access Bridge 
S2B AB Underpass 
W19 Gyla Tramstop Retaining Wall 

06 Gogar Depot 
Depot Building 
Depot Power Centre 
Depot Sub~statlon 
Depot Drainage 
D.epot Ducting 
Service Yard 
Access Roads 
Car Parks 
Trackform 
Hard Landscaping 
Soft Landscaping 
Fencing & Gates 
Sundries. 
OHLE bases 
Excavation and Earthworks 

07 Gogar to Edinburgh Airport 

• 

. Sita Clearance Boundary and Accommodation Works 
Eathworks 

Totals 

OHLE bases 
Soft Landscaping 
Civils Highways and Roads 
Trackform 
lngliston Substation 
Tramstops 
Drainage 
Ducting 
S29 Gogarbum Bridge 
S30 Culvert 1 
S31 Culvert 2 
S34 Culvert 3 
W14 Gogarbum Retaining Walls 
W15 Gogarburn Retaining Walls 

110414.cost of work to complete 

• 

Tie Ltd Construction Milestone Amounts 

55,650 
714,839 

1,137,498 
263,942 
342,916 

1,995,000 
179,876 
839,797 
480,257 

2,501,607 
5,075,454 

0 

4,463,291 
195,878 
234,675 
653,844 
317,955 
133,745 
403,469 
118,388 

1,520,511 
101,079 
134,411 
263,100 
230,666 
476,050 

2,974,347 

118,120 
1,656,032 

274,607 
206,208 
224,434 

1,628,0.00 
86,525 

560,000 
982,665 
614,638 
760,582 
57,211 
54,796 
66,079 

616,995 
92,066 

13,586,836 

12,221,409 

7,998,958 

93,405,059 

Legally privileged and FOISA exempt 

Estimated Cost of Work to Complete at 

End Feb 11 

. 

7,240 
714,839 

1,001,494 
250,233 
327,022 

1,995,000 
179,876 
778,253 
480,257 

70,576 
2,058,033 

0 

58,589 
6,322 

0 
338, 112 
253,666 
65,337 

359,579 
20, 175 

615,144 
34,630 
83,575 

165,625 
149,400 
127,465 

0 

17,650 
867,083 
152,476 

34,710 
224,434 

1,628,000 
86,525 

560,000 
271,159 
398,601 
38,029 

0 
0 
0 

339,347 
4,603 

7,862,823 

2,277,619 

4,622,617 

61,108,206 

Comments 

• 

. 

• 

• 

• 
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