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Briefing 
... ~. 
Trams 

• Update on 

- MUDFA - Progress 

- Contracts - Financial Close and Price 

- Construction Programme 

- Impact 

- Trackform 

- Business Support 

- Key Milestones 

CEC01276012 0003 



MUDFA Update 
• Diversion of all utilities 
• Carillion takeover of AMIS 
• Currently working in 

- Leith Walk 
- Constitution Street 
- St Andrew Square 
- Shandwick Place 
- Gyle 

• Extend Working Week in 
key areas 

• Budget on track 
• Completion Dec 2008 

,, .. \:. 
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The Contracts 
.. , .. ,~ 

,,..Edinburgh 
.rams 

• Complexity and scale 

• Price £508m 

• Impact of Euro 

• Significant transfer of risk 

• Fixed costs 

• Within funding envelope of £545m 

• Construction ends January 2011 

• Full Revenue Service July 2011 
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The Contracts Who's Who 
Construction Consortium (lnfraco) 
• Bilfinger Berger Siemens 
Tram Manufacture (Tramco) 
• CAF (Novating to lnfraco) 
Detailed Design 
• SDS (Novating to lnfraco) 
Diversion of utilities (MUDFA) 
• Carillion (taken over AMIS) 
Tram Operator 
• Transdev Edinburgh Tram 

.. , .. ,~ 
,,..Edinburgh 
.rams 
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Programme 
,, .. \:. 

Tr'affll 

Integrated Construction Programme 

MUDFA & INFRACO 

Newhaven • Haymarket 
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Edinburgh Trams • The route 
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Newhaven to Ocean Terminal 

Trackwork I )V08 

.,,,\ t; 
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18 
Months 

16 
Months 

>ril 1 O 3 Months 
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Ocean Terminal to Port of Leith .,,,\ t; 

,..Edinburgh ,rams 

13 Months 

13 Months 
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Port of Leith to Bernard Street .,,,\ t; 

Tr'anffl; 

2 Months 

6 Months 
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Bernard Street to Foot of the Walk 

6 Months 

7 Months 
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Foot of the Walk to Balfour Street 

5 Months 

10 
Months 
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Balfour Street to McDonald Road .,,,\ t; 

Tr'anffl; 
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McDonald Road to Picardy Place 

ct 08 9 Months 

Trackwork 11y09 12 Months 

J ine 10 5 Months 
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Picardy Place to St Andrew Square .,,,\ t; 

Tr'anffl; 

n 10 14 Months 

n 10 9 Months 

une 10 6 Months 
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St Andrew Square to Princes Street West .,,,\ t; 

Tr'anffl; 

4 Mont hs 

1pt09 5 Mont hs 

J1me 1 o 5 Months 
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Princes Street West to Shandwick Place '• .Edinburgh 

Trams .,.._._ 

n 09 12 Months 

Trackwork ?b 09 9 Months 
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Shandwick Place to Haymarket .. \ 

Tr'affli 

17 Months 

13 Months 
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The Programme 1 
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The Programme 2 
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The Impact? 
... ~. 
Trams 

• Leith Walk 

- Middle of road different from MUDFA 

• Constitution Street 

• Princes Street 

- Open for pedestrians, emergency services and essential access 

- Closure to traffic only 

- Diversion of buses along George Street 

• Shandwick Place 

- Closure to traffic only 
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The Impact? 

• Working Week - maximise hours 
•Safety 

•Resources 

•Criticality 

,, .. \:. 

Tr'affll 

•Balancing needs of City, Project, Business 
and Community 

• Festival and Xmas 

• Traffic Management 
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The Trackform 
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~ ' ;/~ 
I I 

p 
I 

25 cm 

y Evi ~ 120 M_N/_m_
2 

_ _..._.._ ___________ ._ 

t 

t....--------
1 grooved rail 
3 chamber elements a) outside b) inside 
5 adjustment bolts 
7 cover layer 
9 concrete supporting layer 

240 cm @ , 
~~~~~~~~~~~~~-~ 

2 rail joint sealing compound 
4 gauge and clamping profile, 
6 caps (optional) 
8 sleeper type 
10 frost protection layer 

CEC01276012 0024 



Trackform in situ in Europe .. , .. ,~ 
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Asphalt 

Grass 

Paving stone 
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Trackform Construction in Europe Tram1; 

Sleeper 
positioning 

Track fixing 

Rail installation 

Concreting 
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Business Support 
•Extension of Business Support Scheme 

•Seven Tram Construction Advisers 
•From Constitution Street to Haymarket 

•Construction Superintendent 

• Tram Information Boards 
•18 from Shandwick Place to Constitution Street 

•Two Tram logistic Teams 
•Shandwick Place and Constitution Street 

•"Open for Business" 
•IPSOS Mori Opinion Survey 

•Scotland Wide Roadshows and monthly e-newsletter 

•Appointed Burt Greener Communications 

•Branding support for West End, City Centre and Leith Walk 

,, .. \:. 

Tr'affll 
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Key Milestones 
,, .. \:. 

Tr'affll 

• 2nd May - Contract Signing 

• June· demolition of Caley Ale House 

• July· eonclusion of utilities Shandwick Place 

• Summer· Infrastructure full mobilisation 

• August· Festival mor,atorium 

• December· Xmas moratorium 

• December· conclude utilities work for line 1a 
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