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5.0 M etrics 

• There was no progress made on the Metrics Inspect ions this month. 

6.0 Requirements Management 

Progress 

• Review of requirements is currently focusing on requirements associated with Section A handover. Currently 
1 86 out of 435 Section A requirements are deemed 'compliance confirmed' - 43% , discussions are ongoing 
with BS regarding the reamining Section A requirmeents. 

• In total 390 requirements are now deemed 'compliance confirmed' . 
• A house keeping exercise was carried out during the period to ensure all chapters of the employers 

requirements were fully addressed by an actual requirement, t his process took place as a reuslt of concerns 
relat ing to items that were aissgned as 'prose' when they should have been ' requirements'. As a result 5 

requirements were added brining the total to 4321. 

• A meeting was held with all parties on the 22nd January 2013 to disucss the requirements detailed in table 89 

and table 90 of the Employers Requirements. It was agreed that the main issues relating to confusion over 
requirements relate to lighting. B&S are currently detailing proposals that were presented at the meeting, 
which will be issued to all parties for agreement during the next reporting period. 

• A walkround inspection of the depot was carried out with B&S on the 22nd January in order to review a 
number of requirements which require verficiation through Process Audit, this walkround resulted in 24 a 
further 24 requirements being agreed as 'complaince confirmed'. 

• A further concession was applied for during the period relating to the removal of the requirmeent for flush 
finished concrete within the depot. This is currently being reviewed by TSS and Turner & Townsend 
commercial. 

• The requirements management process is now being controlled by Edinburgh Trams . 

Requirements M anagement Status for all Requirements 
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-

Project Report - Period 11 

Requirements Management Status for Section A Requirements 

300 
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7.0 Deliver a Safe Tram- Required Actions 

• Formal report for audit reference TSA/12/03 to be compiled 

• Requirements for section A to be progressed to Compliance Confirmed 

MAR 

• Apportioned 

• verification & Validation 
Identified 

• Verification & Validation 
Agreed 

• Evidence Accepted 

• compliance Confirmed 

• Deleted 

• Pending Concessions 

• Totals 

• Agreement on the revised project roles and responsibilities w ith respect to SV, testing and commissioning 

and requirements management is ongoing and is expected to be agreed in the next period. 
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Edinburgh Trams rfam'i 
City of Edinburgh Council 

Reporting Period: 12-11 - Rev O - 02/02/2013 Page 1 of 1 

Section 1 - Project Summary 

Budget rnfonmtion Committed Forc,ast Third Pony Contributions Vru-iancc Actuals 

O "' M/C·l Q 

Buds.et 
V.,~(iMiOl'I 

OriaJo•I 
Conlr;a.c;t V,)luc 

Approved 
Contr.1CI 

Chs111$ei-

Current 
c,mtr.1Q Value 

Oppcntur1il11!$ Risk/ Mitig;.1ttd 
Anticipated 
riMlOJl$1 

Estimated 
Contributlon 

V.:i!ve 

Anticlpate!d 
r in.t!Pr<>jc~ 

Co.,I 

Budget 
V,.Jl'ia~ 

(Va!u.,~ 

OulStandlng 
Arnou.nt 

I Edinburgh Tram Programme I 500.1541 ol 500,15411 479,6601 

1 lnfraco- _o_rr_s_~_e_e .. t _______ _,.1_3_6_0~,o_60~. 

2 lnfraco- On Street I 38,8171 ------
6,725 366,785 

3, 064! 41,881 

3 ln!!!ic'?...:.Qlh~ r 3,_?!? O 3 218 

..2J. YorkPl~ec!_~ ~ 0 :4-- -· 0 

4 1 U1tht1es (Post Mediation) 1,812 13,665 __!5,477 

42._ Legacy_Utiht,es (~v!sed Tram Route) Cl 1,411 1,411 

4.3 Legacy Utilities (Leith Walk) l ~ -1,100 0 

5 ITram vehicles I 62,400 5 ~~.~ 
6 Project Management (refer to CEC ReportL O ___ O 

_l. TPreparing for Operations (refer to CEC Report) .---=-=:t _Q 

8 Specified Risk Allowance I 32,747 -23,7701 8,977 

Comments: 

362,5011 

47,384 

3,~18 

1,812 

0 

01 

Risk: 

24.7851 504,4451 I 

6, 725 369 226 

3,064~ 448 

0 3,~18 

1,015r-1

1 
__ 1;,.;,o_is;:_

1 

13,665 15,477 

1,411 1,411 

-1.100 _ 0 

5 63 650 

0 

0 

0 0 

5,671 

-1,041 

0 

0 

0 

0 

35 

0 

230~ 
248 0 

0 0 

325 I 
2,011 - 1 

0 0 

900u 
300 0 

1 I 

Report excludes Enabling work packages reported under T19 and utili ties 

reported under T18 

No allowance included for ex-contract payments 

Contributions include amounts relevant to reported budgets only. Any 

further contributions are reported by CEC. 

Includes changes issued to 15/9/12 

Printed: 04.10212013 

3,5451 516,6691 1 

OJ 375 127 

ol 49,655 

__ 01~ .2~ 

l,~ 

0 

o. 

17,488 

1,411 

900 

63,98~ 

0 

3,545 3,545 

Actions 

-7.9311 508.7381 .... I _ 8-'C,5_84 ....... 1 __ 2%-"I I 453.5181 50,9271 

-5,8121 

-1,631 

369,315 

48, 024 

o __ 3..Jlll 

1,340 

-188 17,300 

0 900 J 
-300 __ 63,~ 1,280[ 

0 0 

t~~ 

--~ 
15% 

---~ 

12% 

0% 

-61% 

~ 2._37_2_,__2_6_,_8_5_4 

29,~ 20,655 

~67-'9-+-_2.~~ 

__ 1,300 ~ 

__ 16,108 -631 

~ 28 

90 -90 -
61 793 

0 

Ongoing risk mitigation of major risks. 

Realisation of opportiunities associated with specification reductions 
(road surfacing) and time (York Place) 

CEC02085657 0069 



Edinburgh Trams rrams 
City of Edinburgh Council -

Reporting Period: 12·11 - Rev O - 02/02/2013 Page lof 27 

Infraco Cost Report Section 1 - Commercial Summary 

Budget Information Commltted Forttast 
Third Party 

Variance Actuals 
Contributions 

A 8 C:A•B 0 E F:O+E G H I J 
K=f+G+H 

L M:K- l N:M · C O:M / C - 1 p Q 
+I+ J 

Original Budget Current 
Original Approved CuffC:nl 

Chinges in Ant.il;ipated Ri,k/ Anticipated 
Estimated Anticipated Sud get 

Budget COWDto Outstanding 

Budget Variation Budget 
Contra'-t COntr'act contract 

PrasrP.Ss Cllange 
Opportunities 

Provision Flnal<:o,..t Contribution Final ProJecl V~riancc 
Varianc;e(%) Date Amount 

Valve Ch<1ng~ Value Value Cost (Value) 

I 1nfraco Contract I 402,0951 9,7891 411,8841 I 413,1031 9,7891 422,8921 I 4,6301 4781 o l ol 428,oool I -7,4431 420,5571 I 8,6731 3.91%1 I 372,8441 50,0481 

lorr Steet 360,060 6,725 366,785 362,501 6,725 369,226 5,671 230 0 0 375,127 -5,812 369,315 2,530 2.27% 342,372 26,854 

00 I Preliminaries and Other Items 150,408 6,3361 156,744 150,409 6,336 156,745 5,3241 0 ol 162,069 ol 162,069 s,3251 3.40% 134,886j 21,859 

01 Newhaven Road to Haymarket 85,3681 -3,1~ 1 82,232 87,738 ·3,136 84,602 0 0 84,728 -318 84,410 2,178 3.04% 88,049 ·3,447 126 - - ,__ 

-13~ 786 

--
02 Haymarket Corridor 8,692 -10 8,682 __ 8,692 -10 8,682 

~ o 
0 ~ 9 104 1.35% 8,288 394 -

05 Roseburn Junction to Gogar 80,035 3,395 83,430 80,105 3,395 83,500 230 0 83,833 -4,3811 79,452 -3,978 0.48% 76,480 ~ - I 

~ =Rt' ~~~ ~ 791 
345 20,324 19,979 345 ~ 324 0 0 0 20,322 ·2 -0.01% 19,276 1,048 -- ----

-1,100! 14,276 07 Gogar to Edinburgh Airport 15,578 ·205 15,373 15,578 ·205 15,373 0 0 15,376 -1,097 0.02% 15,393 -20 

Ion Street 38,817 3,064 41,881 47,384 3,064 50,448 ·1,041 248 0 0 49,655 ·1,631 48,024 6,143 18.56% 29,793 20,655 

00 Preliminaries and Other Items 
21,83~t 

95 21,932 21,~ 95 21,932 0 0 0 21,932 o' 21,932 0 0.00% ____!1971 9,961 ---- -
·1,6311 01 Newhaven Road to Haymarket 16,980 2,969 19,949 25,547 2,969 28,516 · 1,041 248 0 27,723 26,092 6,143 38.97% 17,822 10,694 

I other 3,218 0 3,218 3,218 0 3,218 0 0 0 0 3,218 0 3,218 0 0.00",(, 679 2,539 

00 Maintenance & Mobilisation 2,2051 ~ ~ .20~~~205 
0 2,205 o' 2,205 0 0.00% 679 1,526 ----

I ~ - 1--
00 Spare Parts 1,013 0 1,013 1,013 0 1,013 0 0 1,013 O, 1,013 0 0.00"~ 0 1,013 

Comments: Risk Actions 

Summary sheet values in £k. All other sheet values in£. Refer to Risk register for risks identified against infraco programme 

Opportunities include for time saving based on current QSRA. All risk is held at programme level. This section of the cost report 

Excludes £3.2m phase lb payment (refer to budget T19.C) makes no allowance for risk. 

Refer to the outputs of the QCRA/QSRA for further information on 

risk. 

Printed: 04/02/2013 
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Edinburgh Trams Trams 
City of Edinburgh Council 

Reporting Period: 12-11 - Rev O - 02/ 02/2013 Page 2 of 27 

Infraco Cost Report Section 2A - Approved Change - Clause 80 

I I I I 
Change from I I I Forecast Previous Section Change 

TNC No. Description Previous Notes 
Amount Period Period Code Code 

501 Hawthornevale Cycle Link - Change the design to widen the footway alongside the south 
side of Lindsay Road 

502 Amend the design of Ocean Drive to reinstate the footpath to the north of Ocean Drive 

503 OLE temporary portals at depot access bridge to allow finalisation without Edinburgh 

Gateway 

504 Review ofthe banned right turn into Blenheim Place as part of the design for Section 1C2 

roads ----
505 York Place Terminal Point - Production of a feasibility report, initial feasibility design for 

option ii), run time modelling etc 

506 Design for providing a new cycleway from the Mound to Princes Street 

506.1 

507 

508 

509 

511 

512 

513 

514 

516 

517 

520 

Design for providing a new cycleway from the Mound to Princes Street 

Provide a clarification report and completion of the St. Andrew's Square Public Realm design 

- ----------
Obtain EAL approval for the highways design drawings at Eastfield Avenue tram crossing 

Design of Cathedral Lane Substation 

Storm Water Connection from Gogar Lodge to the landowners new septic tank 

Re-design of Ocean Terminal Bypass Road 

I Revised design to minimise utility diversions I conflicts - used for slit trenching and trial holes 

f tility Mapping 

l Additional Water main requirement at Depot and Mini Test Track 

Additional BT Ducts at Depot and Mini Test Track 

Valve chamber access and alteration works to 800mm water main at the Depot 

5 21 A~ port to G~ e --NIL D: ign Fin: lisation (also includes Construction) 

526 Airport to Gyle - Tram Delivery Temporary Works 

-----------! 
529 Design Gogar Castle Access Road tram crossing and approaches 

Printed : 04/02/2013 

20,021 

10,231 

67,646 

46,247 

228,653 

9,437 

1,669 

135,143 

10,025 

233,596 

5,750 

53,685 

156,870 

92,756 

51,282 

2,996 

105,326 

-40,559 

6,878 

31,308 

20,021 

10,231 

46,2471 

228,653 

9,437 

1,6691 

134,947 

10,0251 

233,596 

5,750j 

53,685 

156,870 

51,2821 

2,996 

105,3261 

-40,559 

6,8781 

~ 
OT Edinburgh Gateway funding 

I 
0 

oT 

0 

197 Included within contributions 

---, 
01 

Qi 

I 
01 

0 

ol 

o!Time chargeable costs. L&M Surveys and Class 
One. Complete -----

01 

-i 
ol 

0 

01 

01 01 

01 01 

OS 01 

01 01 

01 01 

01 01 

01 01 

01 01 

01 02 

01 02 

06 01 

06 01 
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Edinburgh Trams Trams 
City of Ed inburgh Council 

Reporting Period : 12-11 - Rev O - 02/ 02/ 2013 Page3 of 27 

I nf raco Cost Report Section 2A - Approved Change - Clause 80 

Change from 
Forecast Previous Section Change 

TNC No. Description Previous Notes 
Amount Period Period Code Code 

530 Amend the design of the Depot Road turning head as per RDC191. Option 2 30,458 30,4581 

4 
06 01 

531 Edinburgh Gateway - Advance Temporary Works design 9,349 9,3491 OS 01 

534 SP Insurance Ducts - Install Insurance ducts at various locations 5,637 5,6371 
01 

07 01 

536 System Wide - Tramstop Cabinets - reduction in 10 years maintenance liability 0 Q; O No saving to contract 01 01 

538 Depot - Tramwash Continuous Mode - Requirement for additional hand lances washers 0 oT o1 Change rejected - included within contract 06 01 

539 System Wide - Delay in signing - impact on commencement and completion - costs incurred 1,639,237 1,397,4091 241,827 Amount relates to costs incurred by BBS due to 00 04 

at front end of programme delay in contract signing for early mobilisation. 

I T& T have requested further evidence of these 
costs. However, BBS have refused to provide any 

further information. 

540 Section 7 - Plot 304 - Omit Landscaping works -201,120 -201,120T 0 07 01 

541 Princes Street - City Chamber - Annandale Street Communication Links. Usage of CEC 180,000 180,0001 O Off and on street combined under Clause 80. 01 

~ 1 

available BT-Lines to avoid provision of direct FO link from Princes Street to City Chambers Returned estimate £165,642.28. However, this 

----- excludes spares which need to be added 

544 Extension to Edinburgh Park Office to accommodate CEC / Transport Scotland 159,900 159,900 
01 

00 1 

546 J'ncreased number of drainage boxes including installation 21,482 21,482 - _j_ - 00 1 02 

S~ Shaodwick Place OLE & Laod=p• Deign R,<,ioo 0 01 O Design costs to be grouped under tnc 562 (BBS 01 01 
PMC045) 

553 SOS to provide the services of Matt Fell until August 2012 153,000 145,000 8,0001 00 02 

----- ----
~ ayma,ke, - OLE 1968 d~igo ,.,i,ioo <o ,~id maio ,.=, 0 0 01 Design costs to be grouped under tnc 562 (BBS 01 02 

PMC045) 

01 
---+ --

Haymarket 1- OLE Base Relocations (Design mods) 0 O Design costs to be grouped under tnc 562 (BBS 

o~ , PMC045) 

558 I"""'.'.':, P<o<,loo of:_ CAO T~hoidao 
1,693 1,6931 oj 01 02 

559 56,438 56,438 
:::r.--:- - - - - 011 01 Detailed Design of York Place O tnc issued - awaiting BBS estimate 

561 Omit all works at the Forth Ports area -2,443,0001 -2,443,000 0 1Work deleted from scope. 
Olj 01 

Printed : 0 4/02/2013 
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Edinburgh Trams Trams 
City of Edinburgh Council 

Reporting Period: 12-11 - Rev O - 02/ 02/2013 Page4 of 27 

I nfraco Cost Report Section 2A - Approved Change - Clause 80 

Change from 
Forecast Previous Section Change 

TNC No. Description Previous Notes 
Amount Period Period Code Code 

562 On Street Generally- OLE Design Changes for On Street Section (PMC 045) - SIEMENS 
DESIGN WORKS 

563 On Street - Amend pile caps from square/ rectangular to circular 

565 Advanced design works for Edinburgh Gateway Minimum Option 

565.1 Advanced design works for Edinburgh Gateway Minimum Option 

566 On Street Generally - Ducting Design Changes Due to Utilities Conflicts 

567 On Street Generally - Drainage Design Changes Due to Utilities Conflicts 

568 On Street Generally- Trackform Design Changes Due to Utilities Conflicts 

569 Additional Running Costs associated with the extension to the Edinburgh Park offices 

571 Hope StreetJunction Design 

572 Cathedral lane Substation - Retaining Wall Design 

--- --------
574 Haymarket Station - Delete viaduct cladding 

576 Depot - Reinstatement to 250mm Water main Remedial Works 

577 Haymarket Viaduct - Deletion of Sub Station Retaining Wall and Plinth 

578 SI Provisional Sum Allowance 

580 Cancellation of trackwork materials York Place to Newhaven 

581 Omit Siemens work to Tower Place and Victoria Dock bridges 

582 Delete proposed cladding installation costs on Roseburn Viaduct Structures 

585 Descope of Service Vehicle 

586 St Andrew Square - tie in detail 

587 Revise design for amendments to setts areas and specification 

Printed : 04/02/2013 

155,000 

0 

2,599 

3, 350 

70,000 

155,000 

40,000 

79,200 

22,061 

34,459 

-5,571 

36,788 

·4,608 

-57,984 

-1,100,000 

-100,000 

-308,004 

-21,565 

15,228 

15,512 

160,000 -5,000r ncludes original t NC 550, SSS, 563 01 02 

~ O Design costs to be grouped under tnc 562 (BBS 01 02 

2,5991 
01 

PMC045) 

05 01 

3,350 0 05 01 

60,0001 10,0001 00 02 

125,000 30,000j 00 02 

~ 10,0] 00 02 

--7~:, 

00 L l 
22,061 01 ·1 01 

34,459 Q i 01 01 

I 
-5,571 

01 
02 01 

36,7881 0 07 01 

-4,608 ol 02 01 

----
-57,984! 01 01 

~' ----4 -----
-1,100,000 01 Change resulting from value engineering 01 2 

exercise 

-100,000j Q t Change resulting from value engineering 01 1 02 
exercise 

·308,0041 ~ Chan~e resulting from value engineering 05 F,' exercise 

-21,5651 
01 

00 1 

15,228 
::r:- - -- ----

°'} ' O Change resulting from value engineering 

exercise 

15,5121 
-----

O\Subject to separate CEC budget 01 01 
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Edinburgh Trams Trams 
City of Ed inburgh Council 

Reporting Period : 12-11 - Rev O - 02/ 02/ 2013 Page s of 27 

I nf raco Cost Report Section 2A - Approved Change - Clause 80 

Change from 
Forecast Previous Section Change 

TNC No. Description Previous Notes 

589 Descoping airport tramstop kiosk and canopy 

591 Diversion of Scottish Power Cable at Haymarket Viaduct 

593 Secondary Phase la - Cessation of Design Work North of York Place 

594 Edinburgh Gateway slope option - design costs 

595 Haymarket Viaduct - Deletion of fitting out of Crew Relief Facility 

597 Section 10 - Omit disconnection of Bus Tracker 

601 Oarification on length of shelter to RBS tram stop (8m) 

__:~ o ,,'.;it purchase of poles for PIDs North of York Place 

603 Bus Tracker Interface Specification 

_j --
605 I Depot - Sub-Station Switching 

607 Delete llOv sockets on On Street Tram Stops 

608 Delete llOv sockets on Off Street Tram Stops 

609 Traffic Management provision in section 1A 

610 Edinburgh Gateway - Siemens Long Lead Items 

615 Haymarket Viaduct - design wall for blocking off void under the bridge deck as a result of the 

crew relief facility being omitted 

616 Haymarket Viaduct - construct wall for blocking off void under the bridge deck as a result of 

the crew relief facility being omitted 

617 Tram stops branding changes. Requirement for etched glass to be confirmed 

618 Gogar Depot 1800 mm Diameter Manhole - TQ736 

619 Omit Track Welding Equipment 

Printed : 0 4/02/2013 

Amount Period Period Code Code 

-150,000 -150,000 

19,842 21,7891 

0 01 

0 or 
-74,001 -74,001 

-14,928 -14,928f 
27,863 27,863 

-23,740 ---23,77il 

11,535 11,5351 

---
81,250 80,000j 

-6,154 -6,1541 

-36,851 -36,851 

133,140 133,1401 

0 _o! 
1,900 1,900 

10,798 10,7981 

0 01 

6,176 6,176' 

·14,420 -14,420i 

0 

-1,947' NR contribution 

0
1 
Saving opportunity being investigated in relation 

to future ownership of design etc prior to 

finalising value. 

01 Costs included in tNC 643 

0 

01 

01 

01Cost based on option 2 

..., -1,250

1 

Includes allowance up to Section B completion 

date (8/3/13) 

01 

01 

0 

01Costs included in tNC 643 

: r alue TBC 

0 

oj 

01 

01 

01 01 

05 01 

05 01 

01 01 

05 01 

01 01 

01 01 

06 03 

01 F,' 05 1 

01 03 

05 01 

05 01 

0~ 1 
05 01 

06 I 01 

06J 
01 
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Edinburgh Trams Trams 
City of Ed inburgh Council 

Reporting Period: 12-11 - Rev O - 02/ 02/2013 Page6 of 27 

I nf raco Cost Report Section 2A - Approved Change - Clause 80 

Change from 
Forecast Previous Section Change 

TNC No. Description Previous Notes 
Amount Period Period Code Code 

620 Airport Tram Stop Design 17,784 17,784 

4 
OS 01 

' 621 Amend the dates of the HV meter installation at substations 12,507 12,soi OS 01 

622 LV power for sub-station and Tramstop. -1,000 -1,000! OT Power bills paid by CEC to be recovered from OS 01 

J1nfraco 

623 Repair minor damage to Depot (Intercom, fence panel and broken slabs) 1,867 1,8671 0 07 01 

624 Compressed Air Supply to Depot Gantry Road and workshop 4,646 5,576' -930! 07 01 

627 Delete pedestrian guardrail in the area outside St John's Church (Design) 0 o, 01 No costs related to tNC 01 01 

632 Resolve Depot Building water ingression 0 or O•Assumed to be BBS liability 06 01 

636 Twin Crossing at Lochside Avenue 37,152 37,152 O Includes abortive cost of work carried out to OS 

~ 1 
·1,0001 

date. Full forecast £140k as assumed work will 

----- no longer be carried out. 
640 ~ ogla,,,,~, -1,000 

01 
00 1 

643 burgh Gateway Construction 3,416,010, 3,416,010 O>Construction costs; excludes fees and OLE Poles OS 01 
(refer to tNC 594 & 610). Excludes any 

contingency which is reported separately by 

Transport Scotland 

647 Design work to support VE on carriageway reconstruction & kerb realignment 50,000 50,000 0 01 01 

648 Cabinet Position For Street lighting - design 10,000 10,000 OJ Provision of as-built drawings 01 01 

652 Maintenance of The Depot Workshop Equipment 49,633 49,633 
01 

06 01 

653 Provision of IFC Drawings in DWG CAD format 4,924 4,924 0 01 01 

655 Revise CCTV & PA coverage at Murrayfield tram stop 19,975 38,1581 
-18,1831 OS L l 

----
657 Drainage As Built Drawings - Princes Street 3,271 3,271 01 00 01 

662 Eastfield Avenue Topographical Survey 2,587 2,587 Qi 

I 
07 01 

663 Heras fencing at depot 6,424 6,4241 01 
06 01 

Printed : 04/02/2013 
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Edinburgh Trams Trams 
City of Ed inburgh Council 

Reporting Period: 12-11 - Rev O - 02/ 02/2013 Page 7 of 27 

I nf raco Cost Report Section 2A - Approved Change - Clause 80 

Change from 
Forecast Previous Section Change 

TNC No. Description Previous Notes 
Amount Period Period Code Code 

664 Gogar Castle Access Road - Additional High Friction Surfacing 3,186 3,186, 
{ ''"'"m'"" beiag '"'~"""' 

07 01 

666 Pedestrian gate next to the vehicle access gate at the ScotRail Depot. 4,906 4,9061 05 01 

667 Call off service to respond to Network Rail TQs and interface issues 20,000 20,000j 
01 

05 01 

------
668 De-scoping of lnfraco works in York Place to be undertaken direct by Crummock. -1,015,156 -1,015,156 0 01 01 

669 SGN Remedial Works - backfill at New lngliston Land 16,064 16,064 oT 07 03 

670 SOS Response to Road Safety Audit for Princes St 1,611 1,611 
01 

01 01 

671 ScotRail car park security fence 10,000 10,000! O!Contribution from ScotRail to be reviewed 05 01 

672 Amend drainage drawings to incorporate changes introduced through redesign process 21,000 _:ool 6,000\Not to be provided by lnfraco 06 
L l 

--, 
673 Cancel order for OLE poles required for Secondary Phase la -41,789 -41,789 01 01 01 

674 Topographical survey at Eastfield avenue - DESIGN 0 or Qi 07 01 

-i I 
679 Works to prevent water stagnation at Depot (L8 Compliance) 0 Oj 

01 
06 01 

683 Carry out trial holes to locate 125mm diameter pipe at Depot 3,348 5,oooT -1,6521 06 01 

684 Repair works to utility trough cover slabs damaged by tram deliveries 938 938 O!Potential opportunity to recharge to CAF 06 01 
contract --- - 1- - --

685 Provide technical information on Lindsay Road works 7,681 7,6811 01 01 r, 
~ CAO•="' aod eag;ae~iag s,pport <o """ d,awiag, <o show <he layo<rt "'"''"' fu< 106,000 50,000 56,0001 01 1 

Road Sign Bases, Street Light Columns, Traffic Signal Poles, Ducting and Chambers to avoid 
utilities 

690 Remedial work to repair West Shunt line at Haymarket Depot 76,413 76,413 1 0~ 1 

-----.~ C.<hed,al ~"' ,~de;., 48,000 35,0001 
13,000, 01 01 

694 Traffic Light de-scope to West St Andrew St -189,460 
--r-- 011 -189,4601 0 01 

695 r anker Access Edinburgh Airport 2,500 2,5001 oj 07J 
01 

Printed : 04/02/2013 
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Edinburgh Trams Trams 
City of Ed inburgh Council 

Reporting Period: 12-11 - Rev O - 02/ 02/2013 Page 8 of 27 

I nf raco Cost Report Section 2A - Approved Change - Clause 80 

Change from 
Forecast Previous Section Change 

TNC No. Description Previous Notes 
Amount Period Period Code Code 

701 

702 

703 

704 

705 

708 

709 

711 

712 

717 

719 

721 

724 

725 

726 

731 

737 

Total 

Reinstatement works at the Airport 

Eastfield Avenue Pedestrian Crossing 

Repair Switch Rail at Depot 

Redesign of St Andrew Square - East 

Re-design works due to NWR fence encroaching into the LoD 

RailCom Software Interface 

ScotRail Car park landscaping 

Delete fence at Murrayfield tramstop and installation of fence at Royal Mail and ScotRail car 

~ j"~'" .ence and ramp at Murrayfield Wanderers FC 

Cost Engineering in respect of the Programme (22 week saving) 

t larification of requirements for installation of fare collection equipment 

r nstallation of section isolators on the MIT. 

Murrayfield SW pipe - provide design calculations 

I P,o,i,iO. of owGd,.,~,, d,awiog, 10, "'"'°- to s,ottOh Wate, 

Remove Murrayfield Thistle 

---
I Murrayfield SW pipe - provide CAD drawing to allow McNicolas to mark up the position on 
the sewer 

J Lower BT chambers at South Gyle to sit flush with ground level 

Printed : 04/02/2013 

23,500 

49,123 

831 

15,000 

13,669 

0 

0 

0 

34,762 

4,037,382 

13,710 

23,519 

0 

1,280 

-6,120 

120 

-37,870 

6,724,837 

20,000 

~ 
8311 

15,000 

13,669) 

o, 

or 

0 , 

34.762 

3,768,22l 

--o, 

29,825 

or 

1,000 

_J 
-10,000 

-i 
Oj 

01 

6,105,241 

~ 07 01 ~ 1 ·---------------+---0-7-+--0-1- ~ 

01 
0 

oT 

OjNo cost impact 

O No cost impact 

----0-tr l cost impact forecast - to be agreed with BBS 

01 

269,159j Instructed by CEC. Refer to T& T letter dated 
31/10/2012 ___ _, 

13,710, 

-6,306 

01 
---2-801 

619,596 

06 01 

01 01 

05 01 

00 01 

05 01 

OS 01 

07 01 

OS 01 

OS 

OS 

OS 

OS 
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Edinburgh Trams Trami 
City of Edinburgh Council 

Reporting Period: 12-11 - Rev o - 02/ 02/ 2013 Page 9 of 27 

Infraco Cost Report Section 28 - Approved Change - Schedule 45 

I I I I 
Change from I I . Agreed Previous Section 

IC Ref No Description . d Previous Notes d 
Amount Peno Period Co e 

001 Independent Certifiers Schedule Part 45 Period End Change Order to 15/10/2011 8,593 

002 Independent Certifiers Schedule Part 45 Period End Change Order to 12/11/2011 102,135 

003 Independent Certifiers Schedule Part 45 Period End Change Order to 10/12/2011 357,140 

·----1---
004 Independent Certifiers Schedule Part 45 Period End Change Order to 6/1/2012 158,870 

005 ~endent Certifiers Schedule Part 45 Period End Change Order to 4/2/2012 332,812 

006 Independent Certifiers Schedule Part 45 Period End Change Order to 3/3/2012 244,645 

_____. 
007 Independent Certifiers Schedule Part 45 Period End Change Order to 31/3/2012 209,363 

-------+ 
008 Independent Certifiers Schedule Part 45 Period End Change Order to 28/4/2012 235,258 

009 Independent Certifiers Schedule Part 45 Period End Change Order to 26/5/2012 -33,988 

010 Independent Certifiers Schedule Part 45 Period End Change Order to 23/6/2012 286,757 

--+---- -- --
011 Independent Certifiers Schedule Part 45 Period End Change Order to 21/7 /2012 169,141 

012 Independent Certifiers Schedule Part 45 Period End Change Order to 18/8/2012 129,875 

013 Independent Certifiers Schedule Part 45 Period End Change Order to 15/9/2012 286,456 

•--0-14_ 1 Independent Certifiers Schedule Part 45 Period End Change Order to 13/10/2012 111,120 

015 Independent Certifiers Schedule Part 45 Period End Change Order to 10/11/2012 195,887 

016 Independent Certifiers Schedule Part 45 Period End Change Order to 8/12/2012 269,773 

0 

Total 3,063,836 

Printed: 04/02/2013 

8,593' 

102,135 

357,140 

158,87at 

332,812, 

244,645, 

------ 209,363 

I 
235,2581 

-33,9881 

286,757 

169,141 

129,8751 

286,456 

111,1201 

195,887 

0 

2,794,063 

O Includes TNC 513, TNC 543, TNC 521 I 01 

O Includes TNC513, TNC 521, TNC 528, TNC 535, TNC 543,1°1 
TNC 547, TNC 548, TNC 549 

O Includes TNC535, TNC543, TNC548, TNC549, TNC551 01 

O Includes TNC535, TNC543 

oi 1ncludes TNC535, 543, 551, 554, 596, 598 

O Includes TNC543, 547, 554, 600, 604, 606 

O Includes TNC 543, 547, 554, 600, 604, 606, 629, 630 

O lncludesTNC543,554,590,596,600,604, 606,629,630, I 
631 __j 

O Includes TNC 543, 547, 549, 554, 570, 584, 590, 596, 600, 
604,606,629, 630,635,645 

O Includes TNC 547, 549, 554, 596, 599, 600, 606, 613, 62~ 
630, 635,637,639,645 

----0 ~ludes TNC 543, 547, 554, 583, 600, 606, 629, 630, 635,I 
639, 645 . I 

01 

01 

01 

01 

01 

01 

01 

01 

----0+11-nc-lud_e_s -TN- C- 54- 7-,-5-54- ,-6-00- ,-6-0-6-,6- 3-9-, -64- 5-,-6-98~ __J __ O_l_ 

O Includes tNC 554, 584, 596, 599, 600, 606, 639, 641, 645, 
693 

O Includes tNC 543, 554, 584, 596, 599, 600, 604, 606, 639, 

641, 681, 693 

O Includes tNC 543, 547, 554, 564, 583, 584, 599, 600, 606, 
637,639,641,665,678,680,682,687,693 

269, 773 Includes tNC 543, 554, 583, 584, 599, 606, 629, 639, 641, 
665,678,682,687,693, 700, 735 

269,773 

01 

01 

01 

01 
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Edinburgh Trams Trams 
City of Edinburgh Council 

Reporting Period: 12-11 - Rev O - 02/ 02/2013 Page 10 of 27 

Infraco Cost Report Section 3A - Change in Progress - Clause 80 

I I I I 
Change from I I I Forecast Previous Section Change 

TNC No. Description Previous Notes 
Amount Period Period Code Code 

525 Airport to Gyle - Site Access for Remedial Works 

527 lngliston - Reimbursement of Costs paid directly to SGN for the diversion of approximately 

120m of 10" steel IP gas main to accommodate the new Edinburgh Tram at lngliston 

539.1 

556 

573 

575 

592 

625 

626 

628 

649 

651 

661 

System Wide - Delay in signing - impact on commencement and completion - prolongation 

costs at end of programme 

Track Work Materials York Place to Newhaven - Price Fixing for Rheda City C and D 

Roseburn Delta - Non DOA Compliant Footpath 

Haymarket Station - Take Down Viaduct Staircase and Parapet. TNC now withdrawn -

Network Rail carrying out work --------
Haymarket Yards - Realign kerbs at Car Park Entrance 

Engineering attendance on site at Cathedral Lane. 

--- -
Advanced procurement of Edinburgh Gateway Materials and Equipment. 

Prepare MUDFA As Built drawings 

Princes Street Blister - Design Works 

Defer Off Street Trams top Shelter Installation and Fit-out 

Blank off signage to Depot 

675 Remove concrete around the water meter at the ScotRail Depot. 

676 Design associated with work to Lord Bodo's Bar 

696~ SGN" Boil,, to, N,w logli"oo Lim«•d 

710 Gogar Depot - Repair areas of damaged flooring 

713 Haymarket - construction works outwith LOO 

714 Edinburgh Park Central - Amend design to utilise CEC control panel 

Printe d : 04/02/2013 

0 

0 

2,901,924 

0 

0 

0 

0 

0 

0 

125,000 

0 

50,000 

10,000 

12,507 

0 

3,414 

3,000 

117,347 

10,000 

3,143,7521 

0 

0 , 

01 
100,000 

5o,oooT 

10,000 

12,507 

3,0001 

3,0001 

--,-
117,3471 

10,000; 

O all costs associated with this change allocated to 

ITNC576 
O,Saving from lnfraco, not included during the 

period as cost not shown in utility budget 

-241,8271Amount relates to delay at end of Rev 3c 
programme. 

O Included in VE register 

Oj ltem mitigated resulting in zero cost. 

o1 Work to be carried out by Network Rail 

O,Currently on hold pending A. Sim review. 

O All costs captured against tNC 566 

---::t --- - - -
O Costs included in tNC 643 

25,000 Requirements to be confirmed 

0 'No cost impact 

0 

OJ On hold - may not be required 

------, 
01 

01 BBS confirmed that the design work associated 

with this has been incorporated into PMC46 

__ ) tNC566). {25.1.201/SN/9826) 
414 

oj 
0 

07 01 

07 01 

00 04 

01 01 

05 01 

02 01 

05 01 

05 01 

05 01 

CEC02085657 0079 



Edinburgh Trams Trams 
City of Edinburgh Council 

Reporting Period: 12-11 - Rev O - 02/ 02/2013 Page 11 of 27 

Infraco Cost Report Section 3A - Change in Progress - Clause 80 

Change from 
Forecast Previous Section Change 

TNC No. Description Previous Notes 
Amount Period Period Code Code 

715 Amend cladding on Edinburgh Park Viaduct North abutment 

717.1 Cost Engineering in respect of the Programme (22 week saving) 

-
720 Resolution of clash between security gate and trash compactor gate - ScotRail Depot 

-
723 Princes Street road safety audit for release of full Princes St plug 

727 Remove maintenance staircase to Roseburn Viaduct 

- -
732 Roseburn Street road build up - descope 

742 South Gyle junction site survey 

7 43 Gogar Depot construction 

,- - -- ---
744 Carrickknowe golf course - flooding 

-745 Remove buff coloured HFS from Carrick Knowe Bridge and Edinburgh Park Viaduct 

-
746 I Undertake imprinted prismo works at Murrayfield Tramstop. 

Total 

Printed : 04/02/2013 

0 

2,422,429 

2,000 

675 

0 

0 

10,000 

-5,000 

10,000 

-2,000 

0 

5,671,2961 

01 

2,691,588 

5,000 

Ori cost impact 

-269,1591 Instructed by CEC. Refer to T& T letter dated 

31/10/2012 

4.,,:1 
-6,000], 6,000

1 

Requirement reinstated as staircase had already 
been procured 

o, _j 
or 10,0001 

0 , -5,0001 

01 

Of 

-

6,142,1931 

10,001 

-2.ooor 

01 

-470,8971 

OS 01 

00 01 

OS 01 

01 01 

-OS 01 

OS 01 

OS 01 
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Edinburgh Trams Trams 
City of Ed inburgh Council 

Reporting Period: 12·11 - Rev O · 02/02/2013 Page 12 of 27 

I nfraco Cost Report Section 3 8 - Change in Progress - Schedule 45 

I I I I I I 
Change from I I I Previous Section Change 

TNC No. Description In Progress Certified Total Forecast . Previous Notes 
Period Period Code Code 

513.1 Revised design to minimise utility diversions/ conflicts · used 0 17,210 17,210 17,210 0 01 02 
for slit trenching and trial holes 

1,5431 521 Haymarket - Temporary Accommodation 0 1,543 1,543 0 01 02 

522 Haymarket 1 · Road Reconstruction 0 0 
01 01 

Ol'ncluded in VE register 01 02 

523 Haymarket 1- Additional CBR / Plate Testing 0 0 0 0 O Included within on street priority works 01 02 
(contract milestones) - --- ..... 

528 Haymarket 1 - Slit trench excavation to validate utilities 0 6,565 6,565L 6,565, O Included within on street priority works 01 02 
(contract milestones) 

532 Princes Street - Temporary traffic management design - 0 0 0 0 O No costs 01 02 
WITHDRAWN 

533 Princes Street· 500mm Water Main Diversion 0 0 0 0 0

1 

Costs contained within 535 01 02 

535 Princes Street - 500mm Water Main Diversion - rev 3 dwg 0 252,986 252,986 252,986 0 01 02 

----- -- ----- ,----
537 Haymarket 1 - Additional visit of Tar planer to facilitate slewing 0 0 0 0 O Withdrawn 01 02 

of BT ducts · WITHDRAWN 

543 Haymarket Hl · Utilities affecting the construction of OHLE 0 272,070 272,070 272,070 O Only covers section Hl. H2 to YP included in item 01 02 
foundations 7 of Anticipated Change. ---

545 Site Wide · Power to bus trackers affecting the ability to 0 0 0 0 O McNicholas to remove. Contra charge BBS; 00 02 
remove site clearance items allowance included for BBS attendance 

547 Haymarket Hl • Third Party (McNicholas) affecting ability to 0 12,022 12,022 12,022 0 00 02 
progress the works 

548 Haymarket Hl · BT Fibre Optic Service requires diverting 0 83,053 83,053 83,053 
01 

00 02 

~ inces Street - Amend the design of the St. Johns C-hurch OLE 0 32,642 32,642 32,642 0 01 02 
ases 

551 Princes Street - 2011 Christmas Embargo · Temporary Surfacing 0 203,511 203,511 203,511 0 01 02 
of Track lnfills 

552 Princes Street - BT diversion @ junction of Princes Street and 0 0 0 0 O Costs included within TNC 535 01 02 
South St. David Street 

554 St Andrew Square & Shandwick Place · Traffic Management 10,748 271,897 282,645 273,885 8, 760 Refer to Revised issue of TNC 01jo2 
Requirements ---- ----

560 E ew Square· Omit work North South & West St Andrew ·2,050,000 0 -2,050,000 -2,050,000 O Includes all descoped works 01 02 
Square and St David Street -----

564 IWorksite Modelling· (TM) 0 6,023 6,023 6,023 0 01 03 

Printe d : 04/02/2013 
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Edinburgh Trams Trams 
City of Ed inburgh Council 

Reporting Period: 12·11 · Rev O · 02/02/2013 Page 13 of 27 

I nfraco Cost Report Section 3 8 - Change in Progress - Schedule 45 

Change from 
Previous Section Change 

TNC No. Description In Progress Certified Total Forecast Prev ious Notes 
Period Period Code Code 

570 Omit the Removal of Trees in Shandwick Place -9,066 3,299 

579 Removal of embargo and revised traffic management 0 0 

583 Ordering setts for on street works -86,691 66,691 

584 Road Reconstruction specification -496,881 131,360 

588 Stafford St Return of Parking Spaces 0 0 

590 New cycleway from The Mound into Princes Street 0 30,375 

596 Section 10 · Costs associated with amended drainage design 0 -6,644 

-is[ - - -- --598 Section 10 • Incorporate geotextile liner into Clifton Terrace 0 1,760 
void in accordance with requirements from Archaeologist 

599 
]""'""' «ack slab 

242,942 252,783 

600 Shandwick place· OLE bases affecting utilities (Piling) 0 338,509 

604 St Andrew Sq - OLE bases affecting utilities (Piling) 0 43,429 

-----
606 York Place · Waverley Bridge · Works Delayed and disrupted as 74,384 305,723 

a result of works carried out by Third parties 

611 Excavation ofTrack Slab to be carried out by McNicholas -100,000 0 

---
612 Tram stops branding changes. Requirement for etched glass to 0 0 

be confirmed (cost excluded) 

613 Temporary Bus Station at St Andrew Square/Waterloo Place· 40,293 8,885 
design 

614 Rothesay Place Traffic Management Amendment 10,000 0 

629 Utilities affecting Track Excavation at Shandwick Place (Sl) 0 41,030 

630 Utilities affecting Track Excavation at Shandwick Place (52) 0 26,867 

631 Third part ies affecting progress at Shandwick Place (52) 0 7,161 

Printed : 04/02/2013 

-5,767 -5,767 

- ~ 0 

-20,000 -20,000 

-365.520L -340,000 

0 0 

30,375 30,375 

-6,644 18,123 

----
1,760 1,760 

----
495,725 500,000 

.---
338,509 338,509 

43,429 43,429 

380,107 338,695 

-100,000 -100,000 

0 0 

49,178 49,178 

10,000 10,000 

I 

41,3J 41,030 

26,867 26,867 

7,161 7,161 

0 

-O Change resulting from value engineering 

exercise 

OJSaving based on spreadsheet issued to CEC (GE 

to AC 22/05/2012). Final value still to be agreed 

with BBS 

-25,520 Change resulting from value engineering 

exercise 

0 

0 

-24,767 

-4,275 Bilfinger have agreed to deduct risk allowance 

and add actual scope only. Final detailed scope 

and price agreed with Siemens 

0 

0 

41,412 

01 Refer to Anticipated change section for costs 

O Value TBC 

0 

0 

-302 

0 

0 

01 02 

01 02 

~ 2 

01 02 

01 02 

01 02 

01 02 

01 01 

01 02 

01 02 

01jo2 

01 01 

00 01 

01 01 

01 01 

01 02 

01 02 

01 02 
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Edinburgh Trams Trams 
City of Ed inburgh Council 

Reporting Period: 12-11 - Rev O - 02/ 02/ 2013 Page 14 of 27 

I nfraco Cost Report Section 3 8 - Change in Progress - Schedule 45 

Change from 
Previous Section Change 

TNC No. Description In Progress Certified Total Forecast Previous Notes 
Period Period Code Code 

633 Ponding on Princes St at junctions of Frederick St/Castle St 0 0 0 0 O Costs included in OSWE - allocated to other tNCs 

I 

o l O I Part of York Place descope 634 Descope duct installation at Cathedral Lane 0 0 0 01 01 

635 Amend on street drainage scope 0 9,044 9,044 9,044 0 01 02 

637 St Andrew Square Pedestrian Crossing 0 5,213 5,213 5,213 0 01 01 

638 Remove pedestrian guardrail outside St John's Church 5,000 0 5,000L 5,0001 0 01 01 

639 York Place - Traffic Management Design 57,874 173,046 230,920 225,738) 5,182 01 01 

641 Cathedral Lane substation - scope change to suit Henderson 599,208 25,792 625,000 625,000 , This allowance is for the extra over cost included I 
Global requirements. Excludes demolition. in the contract for construction of the new tram 

substation. It includes allowances for the revised 

01 01 

sub~ nd associated retaining wal!, 

642 York Place temporary Tram Stop 944,000 0 944,000 944,000 O Excludes design work (see tNC 505) and sheet 01 01 
piling work to strengthen basement (included in 

risk allo~ )_. _ 

644 Finials for On Street Poles 0 22,880 22,880 22,880 0 01 01 

645 Princes Street Outstanding Works 0 238,136 238,1361 238,1361 0 01 01 

646 Cabinet Position For Street Lighting 20,000 0 20,000 20,000 O Relates to locations only - assume no additional 01 01 
work 

650 Princes Street Blister 0 0 
OL 

0 O Cos~'°""' ••=he,,;, OSWE--------= 
654 De-scope coloured high friction surfacing at Princes I Sth St 0 0 0 0 O Savings contained in tNC 560 

David Street Jctn 

~ 1 

01 01 

656 ~ ' On'"'" T,am,,op Shcl<e, los,alla,~o aod f;<=< 10,000 0 10,000 10,000 0 

658 fication of scope to Shandwick Place Wall 0 0 0 0 o jwork to be descoped from BBS. No adjustment 

I Road signage at Junction of Manor Place I Melville Street 

~ ork will be carried_ou.!__by others. --
659 2,000 0 2,000 2,000 0 

01 01 

01 01 

01 01 

660 Princes Street Traffic Management 10,080 0 10,080 10,000 sol I R~o,al of P<loc5 '"'" "plog" 
-~ 

665 0 4,840 4,840 9,840 -5,000 Current requirements to be established 

01 01 

01 02 

Printe d : 0 4/02/2013 

CEC02085657 0083 



Edinburgh Trams Trams 
City of Ed inburgh Council 

Reporting Period: 12-11 - Rev O - 02/02/2013 Page 15 of 27 

I nfraco Cost Report Section 3 8 - Change in Progress - Schedule 45 

Change from 
Previous Section Change 

TNC No. Description In Progress Certified Total Forecast Previous Notes 
Period Period Code Code 

677 Install 20mph roundels on Lansdowne Crescent 1,500 0 

678 Temporary traffic management design at York Place to keep 0 14,185 
bus station access open 

680 Coates Crescent - Bus running single lane 

r 

8,105 1,895 

681 Hoarding design for York Place 0 0 

682 Descope work associated with street lighting, road signage & -503,771 5,873 
traffic signals 

686 Alter kerbs next to CEC Connection Manhole 1,000 0 

687 Relaxation of specification Appendix 11/1 to allow new in lieu 11,204 49,501 
of recovered whin kerbs 

688 Descope footways outside Atholl & Coates Crescent 0 0 

692 Installation of additional traffic management measures around 15,000 0 
St. James Centre car park 

693 Footway and kerbing reinstatement in Shandwick Place 1,751 24,863 

697 Remedials to Clifton Terrace kerb and footway 10,000 0 

698 Removal of Contaminated Material in SP4 0 61,619 

699 Pedestrian walkway from Haymarket Station 5,000 0 

700 I Hope St reetJ unction Works 22,500 7,521 

707 !Traffic Management adjacent Apple store (Princes St) 10,000 0 

716 Ion Street Building Fixings 0 0 

718 De-Scope High Friction Surfacing on Waverley Bridge -5,654 0 

722 De-scope bus shelters, bus trackers and associated power -20,000 0 

728 Pedestrian management requirements over Christmas 16,637 0 
shutdown 

729 Princes St/South St Andrew St - Traffic Light Alterations 40,000 0 

Printe d : 04/02/2013 

1,500~ 0 

14,185 14,185 0 

10.oooL 10,0001 OIFeasibility study 

0 0 0 

-497,898L -496,787 -1,111 Previously included in anticipated change 
section 

1,000 1,000 0 

I 

60,7051 60,705 0 

0 0 O Included in forecast for road reconstruction 
saving -----

15,000 15,000 0 

26,614 24,880 1,734 

10,000 10,000 o i 

61,619 61,619 0 

5,000 5,000 

--~\ 
30,021 30,000 21 

-----
10,000 10,000 0 

0 0 O Schedule E Exclusion form the contract 

,-
-5,654 -5,654 0 

-20,000 0 -20,0001 

16,637 5,000 11,637 

----
40,000 40,000 0 

01 01 

01 01 

01 01 

01 01 

01 01 

01 01 

01 01 

01 01 

01 01 

01 01 

01 01 

01 01 

01 01 

01 01 

01 02 

01 01 

01 01 

01jo1 

01 01 
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Edinburgh Trams Trams 
City of Ed inburgh Council 

Reporting Period: 12-11 - Rev O - 02/02/2013 Page 16 of 27 

I nfraco Cost Report Section 3 8 - Change in Progress - Schedule 45 

Change from 
Previous Section Change 

TNC No. Description In Progress Certified Total Forecast Previous Notes 
Period Period Code Code 

730 De-scope tram duct crossing at Haymarket -5,000 0 -5,000 -5,0001 0 01 

-733 Palmerston Place/West Maitland St/Torphichen Pl - Tactile 0 0 0 ~ 0 01 01 
Paving __ 

734 West Maitland Street I Manor Place traffic signals 4,000 0 4,000 4,000 0 01 01 

735 Addit ional walls required at Queensferry Street/Hope St 40,000 8,679 48,679 40,000 8,679 01 01 
Junction 

736 Road Markings for Bus Stops and Loading Bays on Shandwick 2,500 0 2,500L 0 2,5ooj 01 
Place 

01 

738 Descope Site Clearance Items 0 0 0 0 0 01 01 

739 Dublin St Steps - clarification of scope 0 0 0 0 0 01 01 

740 Haymarket Island - amend levels 5,000 0 5,000 0 5,0001 01 01 

741 Street Lighting poles - clarification of scope 15,000 0 15,000 0 15,0001 01 01 

Total -1,041,337 3,063,836 2,022,499 2,003,468 19,031 

Printe d : 04/02/2013 
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Edinburgh Trams Tfa,its 
City of Edinburgh Council 

Reporting Period: 12·11 • Rev o · 02/ 02/ 2013 Page 17 of 27 

Infraco Cost Report Section 4 - Anticipated Change 

I I I I 
Changefrom I I I 

f 
. . Forecast Previous . Section Change 

Re No Description Previous Notes 
Amount Period d Code Code 

Perio 

4 ' Pricing Assumptions· 6.4.2.6 Dublin Street 

jTrack Lowering· bridging trackform over utilities in St Andr~ 

Square 

6 

14 Roseburn Delta · non DOA footpath 

24 I Remove drainage from lnfraco sc_o_pe ___ _ 

28 Opportunity to reduce cost associated with the temporary tram 

stop at York Place 

30 Schedule Part E, Item 8. Trackside Signage l 
__ _J 

32 Schedule Part E, Item 11. Unsuitable building fixings Sect ion lA 

-- -
33 Schedule Part E, Item 12. SOS Lighting Design update impacts 

OLE combined poles 

41 Additional SOS Preliminaries (25.65%) 

42 Re ballast shunt line 

45 TVM Installation · Off Street 

- -
46 TVM Inst allat ion · On Street 

48 Additional track drainage boxes in St Andrew Square as per BS 

PMC231 

Printed: 04/02/2013 

70,000 

1-
75,000 

30,000 

~ 

·80,000 

·150,000 

37,320 

118,258 

~ 

62,200 

0 

75,000 

125,000 

30,000 

10,000 

70,0001 

150,000 

30,0001 

I 

O Excludes piling if required. Includes allowance for 

works to adjacent properties. 
-7-5,_0_0_0+R- e-q- uirement for 30m section in St Andrews ---. 

Square. Costs included in OSW Estimate ---
-80,~ 

O No design required. Temporary footpath 

alignment to be agreed on site. Potential 

modifications to surface water drainage resulting 

from revised earthworks and Scottish Water 

approvals. 

O Section 10 now included in tNC 68. Remaining 

allowance for section lC to be finalised 

·150,0001 

37, 

118~ 1 
62,200! 

O Design optimisation· still to be realised 

O Includes allowance for additional signage 

requirements identified during the testing and 

commissioning 

O Initial verbal quote received from Siemens 

indicating that cost will be within this total 

O Current requirements to be established 

----+ 

200,0001 

75,0001 

125,0001 

·200,00010riginally £200k Now transferred to respective 
design tNCs 

30,0oo\ 

10,000 

: 1,,cl,des ,ll~aoce to, ,dditioo,I TVM's from --I 
contract requirements, relocating power and 

omms supplies as required to accommodate 

esign and provision of bases. --t 
eludes allowance for add1t1onal TVM's from 

ontract requirements, relocating power and 

comms supplies as required to accommodate 

design and provision of bases. 

01 Notified on BBS letter ref 060288 dated 13/11/12 

01 02 

01 02 

05 01 

01 01 

01 01 

01 01 

01 01 

01 

00 01 

05 01 

05 01 

01 01 

01 02 
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City of Edinburgh Council 

Reporting Period: 12·11 • Rev o · 02/ 02/ 2013 Page 18of 27 

Infraco Cost Report Section 4 - Anticipated Change 

Change from 

f 
Forecast Previous Section Change 

Re No Description Previous Notes 
Amount Period d Code Code 

49 ' Rescoping of work included in York Place Crum mock contract 75,000 

51 Russell Road Retaining Wall 0 

Total 477,778 

Printed: 04/02/2013 

75,0001 

I 
752,778 

Perio 

OIThis is likely to include excavation of road outside 
of area excavated by Crummock and any fill 

required to make up levels not carried out as partj 
of the Crum mock contract 

O Work required to resolve proximity to Network 
Rail asset. Liability for change currently under 

investi ation. Allowance in r isk re ister. 

·275,000 

01 01 

OS 01 
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Edinburgh Trams rlams 
City of Edinburgh Council 

Reporting Period: 12-11 - Rev O - 02/ 02/ 2013 Page 19 of 27 

Infraco Cost Report Section 5 - Opportunities 

Ref I . . I Approved I Changes in I Antic ipated I Contribut ion I d I To be I Total I Value per CS I Description Secure report Jan Notes 
No Changes Progress Changes s secured Opportunity 

2012 

g 

02 Edinburgh Gateway 0 - or 0 

03 fSt Andrew Square Public Realm (separate CEC 

budget) 

04 I De-scope public realm at St Andrew Sq 

o}J -20,000 --

------ ~ ,050,000 

0 

0 

05 Contributions 3rd Party Agreements 

06 De-scope works at Forth Ports 

07 Omit Airport Tram Kiosk and Canopy 

08 Temporary tram stop at York Place 

09 Redeployment of Trams 

10 Cancel track York Place to Newhaven 

11 !omit Siemens works at Tower Place 

Turner & Townsend/ CEC resources 

Shared recovery vehicle 

0 0 

____ -2,443,000J 

,,,.~I 
-------

0 

~ 
-1,100,000! 

-100,00d 

1 
0 

0 

0 

0 

- or 
0 

0 

0 

0 

------t---R o ad re-construction depth 0 -365,520 

15 Design freeze north of York Place 0 0 

16 Reduced requirement for storage 0 

17 Lay off TM at Forth Ports/Leith Walk 0 0 

18 Roseburn Viaduct Cladding -308,0041 0 

I 
Printed : 04/02/2013 

0 

0 

0 

-150,000 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

-3,416,010 -3,416,010 0 

-1,025,600 -1,045,600 0 

0 -2,050,000 0 

-3,000,783 -3,000,783 0 

0 -2,443,000 0 

0 -150,000 0 

0 -150,000 

0 0 0 

0 -1,100,000 0 

0 
100,~~ 

--< 
0 

0 

0 

0 0 0 

0 0 

0 0 

0 0 

0 0 0 

-308,004 0 0 

I 

p 

,contract dates. Initial opportunity based on 22 

1
week time saving assumed in the Rev 4C 

programme. Current master programme 

indicates 4 week saving as a result of York Place 

-3,416,010 I Awaiting instruction from Transport Scotland 

-1,045,6001 -1,000,000 Funded by separate CEC budget (added to 

I contributions register 
-+ -

-2,050,000j -700,000 Instructed 

-3,000,7831--:i,500,ooo'Reter to contributions register 

-2,443,000l -2,450,000 Instructed 

-150,000j -150,000( pproved, replacement materials t .b.c 

-150,000 -150,000 Design optimisation 

O -5,000,000 Included in CEC budget code 

-1,100,0001 -1,100,000 Instructed 

-+ 
-100,000 -100,000 Instructed 

o o Ongoing 

-
O o Not taken forward 

-365,520 -700,000 Principles instructed, saving subject to site 

•conditions 

0 -250,000 lnfraco design costs expended 

O -1,000,000 Included in CEC budget code 

0 -180,000 TM not included in lnfraco budget provision 

-+ 
-308,004 -300,000 Instructed 

L 
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Reporting Period: 12-11 - Rev O - 02/ 02/ 2013 Page 20 o f 27 

Infraco Cost Report Section 5 - Opportunities 

-- -
-74,001 0 -74,0011 -74,001 Instructed 0 

Total -4,175,005 -2,435,520 -150,000 -7,442,393 -14,202,918 0 -14,202,918 -22,040,000 

Printed : 04/02/2013 
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Edinburgh Trams rrams 
City of Edinburgh Council 

Reporting Period: 12-11 - Rev O - 02/02/2013 Page 21 of 27 

Infraco Cost Report Section 6 - Credits & Contributions 

Ref . . Approved Changes in Anticipated Total Previous f Contributio Section Change 

I I 
Included in I I I I I I Change I I I I Description Contract rom Notes 

No Sum Changes Progress Changes Forecast Period Previous n Received Code Code 

I 
Jin CEC sections of the project bud~ 

02 New Inglis ton Future Proof measures 540,000 
01 

0 540,000 540,000 0 Construction works element of overall 07 01 
settlement with Nil. Remaining amount 

----
-44,596r 259,388 --599,208 

4------
470,000r---470,0001--

contained in Land bud~ __ 

03 Henderson Global - Cathedral Lane substation -344,000 0 E extent of agreement with Henderson Global 01 01 
to be established. Allowance assumes all design 

I 
costs and proportion of construction costs 
associated with future substation will be borne 
by Henderson Global. Cost of £470k has been 
submitted to Henderson Global 

560,00C 560,0001 560,000 
-----

04 RBS Tramstop 0 0 0 Agreement reaced with RBS 11/06/2012 07 01 

133,000IAs per agreed change value. Assumed to be 05 St Andrew Square Public Realm design 135,143 0 135,143~ 3',9'7 197 01 01 

-1 
~ vered from separate budget 

06 Forth Ports 0 0 0 0 0 Forth Ports work removed from scope - no 01 01 
further contribution from Forth Ports assumed 

; CEC Miscellaneous. Mainly George Street CEC 
----- r--- 318,213:CEC finance have confirmed that a credit ha-s -07 318,213 0 0 318,213 318,213 0 01 01 

costs (£298k) been received in the amount shown. The extent 
of the workscope associated with this credit is 
not clear. 

08 Network Rail - Haymarket station refurbishment 0 12,698j 0 12,698~ :'·'~ 0 Majority of this work now being carried out by 02 01 
Network Rail. Remaining allowance for wall to 

t 
crew relief facilities 

09 Contribution from CEC for public realm work ,U,r, o 0 788,600 788,600 0 !Setts funded by CEC. Saving based on 

o~ 
(granite setts) at St Andrews Square spreadsheet issued to CEC (MM to AC 20/11/12). 

10 Network Rail - Scottish Power cable diversion - 19,842 0 19,842 21,7891 -1,947 

I Cost based on agreed TCO. No contingency 

05 01 
Haymarket Station (TNC 591) 

11 Edinburgh Gateway Construction 

~ 
3,416,010 0 3,416,010 3,416,010 0 

~~ --1 
237,0001 - --------1 i~luded {TS carrying t~n contingency) 

12 St Andrew Square Public Realm Footways 0 0 237,000 0 237,000 Offset by risk on basis that this may be claimed 01 01 
(Scoutmoor) by Bilfinger as an extra 

Total 3,261,160 3,926,026 599,208 -344,000 7,442,393 7,207,143 235,250 1,396,100 

Printed: 04/02/2013 

CEC02085657 0090 



Edinburgh Trams Trams 
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Reporting Period: 12-11 - Rev O - 02/02/2013 Page 22 of 27 

Infraco Cost Report Section 7 - Change Summary 

I I I 
Change in I Anticipated I I Change Code Description Approved Change Contributions Total 
Progress Change 

01 !scope Change 5,895,551 4,285,540 322,7781 10,503,869 

02 PAVs (Utilities, etc) 1,744,760 -2,557,506 155,000 -657,746 

03 I Miscellaneous Client Risk Items 236,478 ol 0 236,478 

04 _jTime Delay 1,639,237 2,901,9241 ol 4,541,161 

05 I Project Contributions 0 ol Ol -7,442,393 -7,442,393 

Total 9,516,026 4,629,958 477,778 -7,442,393 7,181,369 

Notes: 

Some CE's have costs which relate to more than one change code. In such instances they have been allocated to the predominant reason. 

Printed: 04/02/2013 
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Edinburgh Trams T.Edinburgh ,rams 
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Reporting Period: 12-11 - Rev O - 02/02/2013 Page 23 of 27 

Infraco Cost Report Section 8 - Period Movement 

Ref No. 

I 
Description I Approved Off I Approved On I •• Prog,ess Off I •• Prog,ess On I Total 

507 Provide a clarification report and completion of the St. Andrew's Square Public 197 0 0 197 

Realm design 

539 System Wide - Delay in signing - impact on commencement and completion - 241,827 0 0 241,827 

costs incurred at front end of programme 

539.1 System Wide - Delay in signing - impact on commencement and completion -
01 

-241,827 0 -241,827 

prolongation costs at end of programme 

546 Increased number of drainage boxes including installation 21,482 -21,482 0 0 

553 SOS to provide the services of Matt Fell until August 2012 8,0001 0 01 8,000 

- -- -
554 I St Andrew Square & Shandwick Place - Traffic Management Requirements 01 0 8,7601 8,760 

- ---- -
562 Ion Street Generally- OLE Design Changes for On Street Section (PMC 045) - -5,oool 0 01 

-5,000 

SIEMENS DESIGN WORKS -
Ion Street Generally- Ducting Design Changes Due to Utilities Conflicts 

---- -
566 10,000 0 01 10,000 

- ---- -
567 Ion Street Generally- Drainage Design Changes Due to Utilities Conflicts 30,000 0 01 30,000 

- ---- -
568 Ion Street Generally- Trackform Design Changes Due to Utilities Conflicts 10,000 0 01 10,000 

- -- -
584 I Road Reconstruction specification 01 0 -25,520, -25,520 

- ---- -
591 I Diversion of Scottish Power Cable at Haymarket Viaduct -1,947 0 01 

-1,947 

- -- -24,7671 
-

596 I Section 10 - Costs associated with amended drainage design 0 0 -24,767 

- -- -4,2751 
-

599 I Floating track slab 01 0 -4,275 

- ---- -
605 I Depot - Sub-Station Switching 81,2501 -80,000 0 , 1,250 

--
Printed: 04/02/2013 
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Infraco Cost Report Section 8 - Period Movement 

Ref No. Description Approved Off Approved On In Progress Off In Progress On Total 

oj 41,4121 
-

606 York Place - Waverley Bridge - Works Delayed and disrupted as a result of works 0 41,412 

carried out by Third parties 

624 Compressed Air Supply to Depot Gantry Road and workshop -9301 0 0 -930 

628 Prepare MUDFA As Built drawings 
01 

25,000 0 25,000 

629 Utilities affecting Track Excavation at Shandwick Place (Sl) 
01 

0 -302 -302 

639 York Place - Traffic Management Design 01 0 5,1821 5,182 

- I Revise CCTV & PA coverage at Murrayfield tram stop 
---- -

655 -18,183 0 01 -18,183 

- --- --
660 I Princes Street Traffic Management 01 0 801 80 

- -- -
665 I Removal of Princes Street "plug" 01 0 -5,000, -5,000 

- ---- -
672 I Amend drainage drawings to incorporate changes introduced through redesign 1-- 6,0001 0 01 6,000 

process - I Descope work associated with street lighting, road signage & traffic signals -- -1,1111 
-

682 0 0 -1,111 

- ---- -
683 I Carry out trial holes to locate 125mm diameter pipe at Depot -1,652 0 01 -1,652 

- ---- -
689 CAD resource and engineering support to revise drawings to show the layout 56,0001 0 01 56,000 

required for Road Sign Bases, Street Light Columns, Traffic Signal Poles, Ducting 
I 

and Chambers to avoid utilities -
l Cathedral Lane re-design 

- -- --- 1 -
691 13,000 0 13,000 

- -
1,7w 

-
693 l Footway and kerbing reinstatement in Shandwick Place 0 0 1,734 

Printed: 04/02/2013 
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Infraco Cost Report Section 8 - Period Movement 

Ref No. Description Approved Off Approved On In Progress Off In Progress On Total 

695 

696 

700 

701 

702 

704 

712 

717 

717.1 

719 

721 

722 

723 

725 

726 

Ta nker Access Edinburgh Airport 

SG N as Builts for New lngliston Limited 

Ho pe Street Junction Works 

Re instatement works at the Airport 

Eas tfield Avenue Pedestrian Crossing 

design of St Andrew Square - East I Re 

I Ne 

I Co 

I Co 

w fence and ramp at Murrayfield Wanderers FC 

st Engineering in respect of the Programme (22 week saving) 

st Engineering in respect of the Programme (22 week saving) 

ICla rification of requirements for installation of fare collection equipment 

l lns 

I De 

tallation of section isolators on the MTT. 

-scope bus shelters, bus trackers and associated power supplies 

IPri nces Street road safety audit for release of fu ll Princes St plug 

vision of DWG drainage drawings for handover to Scottish Water 
I Pro 

I Re 
move Murrayfield Thistle 

Printed: 04/02/2013 

2,5ooj 

01 

01 

23,5001 

24,562 

15,0001 

34,762 

269,159 

01 

13,710 

23,519 

0 

0 

1,2801 

-6,1201 

-2,500 0 0 

414 0 414 

0 21 21 

-20,000 0 3,500 

0 01 24,562 

---- ---
-15,000 0 , 0 

---- ---
-34,762 0 , 0 

---- -
0 01 269,159 

----
-269,159 0 , -269,159 

---- -
0 01 13,710 

---- -
-29,825 0 , -6,306 

-- -
0 -20,0001 -20,000 

---- -
-4,326 

01 
-4,326 

---- --
-1,000 

01 280 

---- -
10,000 0 , 3,880 
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Infraco Cost Report Section 8 - Period Movement 

Ref No. Description Approved Off Approved On In Progress Off In Progress On Total 

727 Remove maintenance staircase to Roseburn Viaduct 6,000 0 6,000 

728 Pedestrian management requirements over Christmas shutdown 
01 

0 11,637 11,637 

~-----------+------------+-----------+---------~· 
731 1201 0 0 120 Murrayfield SW pipe - provide CAD drawing to allow McNicolas to mark up the 

position on the sewer ~-----------+------------+--------------------~· 
735 

736 

737 

740 

741 

742 

743 

744 

745 

Total 

Additional walls required at Queensferry Street/Hope St Junction 0 

Road Markings for Bus Stops and Loading Bays on Shandwick Place 0 

I Lower BT chambers at South Gyle to sit flush with ground level -37,8701 

I Haymarket Island - amend levels 
-------------------------------+------~ 

I Street Lighting poles - clarification of scope 

---------------------------------+--------
IS out h Gyle junction site survey 

I Gog a r Depot construction 
------------------------------------+--------

ICarrickknowe golf course - flooding 

Remove buff coloured HFS from Carrick Knowe Bridge and Edinburgh Park 

Viaduct 

814,166 

Anticipated Change 

Printed: 04/02/2013 

0 8,679: 8,679 

0 2,5001 2,500 

0 01 
-37,870 

0 5,oool 5,000 

0 15,0001 15,000 

10,000 01 10,000 

-5,000 
01 

-5,000 

10,000 01 10,000 

-2,000 
01 

-2,000 

0 -665,466 19,031 167,730 

-200,000 -75,000 -275,000 
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Infraco Cost Report Section 8 - Period Movement 

Change to Anticipated Final Cost 814,166 0 -865,466 -55,969 -107,270 

I Contributions -1,9471 237,1971 235,2501 

Change to Anticipated Final Project Cost 814,166 0 -863,519 -293,166 -342,520 

Printed: 04/02/2013 
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Budget Information 

A 

Original 

Budget 

8 

Budget 

Varia tion 

C:A • B 

Current 
Budget 

Edinburgh Trams 

City of Edinburgh Council 

Utilities Cost Report: Section 1 - Utilities Summary 

0 

Original 

Contra'-t 

Valve 

Commltted 

E 

Approved 
COntr'act 

Ch<1ng~ 

F :O+E 

CuffC:nl 

contract 
Value 

G 

Chinges in 

PrasrP.Ss 

Forttast 

H 

Ant.il;ipated Risk/ 
Cllange Opportunit ies Provision 

K = f+G+H 
+ I+ J 

Anticipated 
Flnal<:o,..t 

Third Party 
Contributions 

M:K·L 

Estimated Anticipated 
Contribulion Final Pro1ect 

Va lue Cost 

I Post Settleme nt Utilities 2,9121 13,9761 16,8881 I 2,9121 13,9761 16,8881 I ol 2,9111 ol ol 19,79911 ·1881 19,61111 

1--__.I.._M_c_N_ic_h_o_la_s ________ _.__1""',8_1_2.,.__1_3""',3_1_0.,.__1_5""',1_2--i2 1,812 13,310 15,122 

01 Conflicts __ 1,81± 4,066\ 5,878 1,8ill_ 4,066 5,878 

O~ Drainag_e __ ...!... 2,543 2,543 -i--2,543 __ 2,543 

018 Grosvenor St / Haymarket Sewe r Collapse __ 1_78 ...... __ 1_78_, , _______ 1_78... __ 1_7_8 

OlC 'Tower Place Bridge l - 71 71 71 71 ---------- - - - -+-----+ 
Ol D Princes Street Outstanding Works _ 10_8-+-- 108 108._ 108 

Ol E Priority 2 Works ;s59 2,559 2,559 i 2,559 

OlF Public Realm Works 67 67 67 67 

02 Legacy Works 1,411 1,411 

03 StandbyTeam O O 

·-------__ 1,411 

0 

1,411 

0 

04 Manage~ t ! e_a_m-------1------,1---1,,0.-~~ - 1 064 _ 1~ __ 1,064 

05 Design Team 1,21~ 1~ ,-----~l,_21~ .2_1} 

06 !Accomodation 30\ 30 301 30 I--"'"-----------------"-----'------' 
!statutory Utility Companies 

01 Scottish Power 

02 Scottish Gas Networks 

03 Scottish Water 

04 Virgin Media 

05 Verizon ----06 Cable & Wire less 

'<ii I Fibrenet 

08 BT ---09 Siemens 

12 Contributions (all companies) 

0 1,766 1,766 0 1,766 

126 126 l 126 

55 55 

943 943 --+---+------il---

55 

9431 

184 184 

20 20 --
184 

20 

49 49 49 
250 250 •------250! 

-+---+------;1------1 -- -
139 139 139 

0 0 0 - --
0 0 0 

1,766 

126 

55 

943 

184 

20 

49 

250 --
139 

0 

0 

0 1,177 0 0 16,299 

--

0 

·----+--

--

208 __ 6,086 

-62 2~ 81 

0 178 

0
1 

11 

0 108 

412 2,971 

0 67 ----+----+----· 0 ______ 1,411 

0 0 

436 1,500 

144 1,357 

39
1 

69 

834 

-6 

.35 

487 

136 

·15 

81 

-~ 
311 

10 

0 

0 0 2,600 

l 120 

20 
___ ...... _ 1,430 

-- -....-

320 

5 

57 

188 

450 

10 

0 

-188 16,111 

~ 6,086 

--~ ~81 
·188 ·10 

---0 ... , ~ 

-- d 108 

-----..2+ 2,971 

o· 67 
--01-i::m 

0 0 

- ~~ 
01 1,357 
0 69 

0 

-

-- --

2,600 

120 

20 

1,430 

320 

5 

57 

188 

450 

10 

0 

Variance 

N:M · C O:M / C - 1 

Sud get 
V~riancc 

(Value) 

Budget 

Varianc;e(%) 

rrams 
Page 1 of 1 

Actuals 

p Q 

Cost of Work Outstanding 

Oone Amount 

2,ml 16.1%1 I 11,5811 

989 

208 

-62 

6.5% 

3.5% 

·2.4% 

• 188 · 105.6% 

~J __ o_.~_%_ •• 
0.0% 0 

412 16.1% 

0 0.0% 

15,078 

5,903 

__ 2,307 

-10 

44 

-25 

236 

188 

71 0 

108+--j __ 0
1 

----3:..55 7 2 

67 0 

0 0.()% __ 1,383 28 

0 0 0 

436 41.0% 

834 47.2% 

-6 -4.8% 

.35 -63.6% 

487 51.6% 

136 73.9% 

-15 -75.0% ---
81 16.3% 

311 

10 

0 

223.7% 

---2)80 · 316 

1,248 .35 
- 6 3-1 ---3-3

1 

2,413 -647 

103 23 

19 36 ----· 1,331 -388 

271 

2 

46 

188 

446 
---1 

7 

0 

-87 

18 

3 

62 

-307 

.7 

0 

00 I Legacy Works 1,100 · l,100 o .... I _ 1-'-,1_00 .... l _ · ...:.1,1_0_.o!~ _ _,o!! 90011 9001 ._I __ 9o_ol.__ _ _,I .... I __ 9_o.._l __ ·9_,o l 

I 
Comments: 

All values are in fk. 

Risk 

Refer to Risk register for risks identified against McNicholas 
I Actioos 

Printed: 04/02/2013 
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Reporting Period: 12-11 - Rev O - 02/ 02/2013 

Budget Information 

A 

Original 
Budget 

8 

Budget 
Variation 

C:A•B 

Current 
Budget 

Edinburgh Trams 

City of Edinburgh Council 

Tramco Cost Report Section 1 - Tramco Commercial Summary 

0 

Original 
Contra'-t 

Valve 

Commltted 

E 

Approved 
COntr'act 

Ch<1ng~ 

F :O+ E 

CuffC:nl 
contract 

Value 

G 

Chi nges in 
PrasrP.Ss 

Forttast 

H 

Ant.il;ipated Risk/ 
Cllange Opportunities Provision 

K=f+G+H 
+I+ J 

Anticipated 
Flnal<:o,..t 

Third Party 
Contributions 

M:K- l 

Estimated Anticipated 
Contribution Final Pro1ect 

Value Cost 

Variance 

N:M · C N:M / C - 1 

Sud get 
V~riancc 

(Value) 

Budget 
Varianc;e(%) 

rrams 
Page 1 of s 

Actuals 

0 

COWD to 

Date 

p 

Outstanding 

Amount 

lrrams 51 62,40511 63,6451 51 63,65ol I -3001 63,6851 ._I --'-1.2_80 .... l _ 2._53~%1 I 61,7931 

lcAF 

01 jTrams 

02 Tram Maintenance Mobilisation 

03 Depot Equipment 

04 Miscellaneous 

~ Modification 1 - Interior l ayout 

06 Modification 2 - Delivery First T~ m 

07 Phoenix and Prioritised Works 

10 Post Mediation Change 

I Non CAF 

01 Miscellaneous Costs 

Comments: 

I 

62,400 5 

0 

73 0 

300 0 

62,405 

55,042 

2,276 

740 

73 

2,:t7: ~ 

--+-- 300 

38 38 0 

3,931 0 3,931 

5 5 

0 

I 
0 

o! : I 

Miscellaneous costs were expended prior to mediation and have 

been allocated to this budget 

Printed: 04/02/2013 

63,581 5 63,586 35 300 0 0 63,921 -300 63,621 

55,042 0 55,042 ol 0 55,042 oj 55,042 

0 2,276 2,276 _,___ 0 --
740 0 740 0 

0 

0 

_________ 2,276 

740 

0 2,276 __ op -- -
73 0 73 0 .....-- --·--

300 ____ 0._ 300 0 

38 0 38 0 

5,112 0 5,112 

5 

:II ol 

I 

Risk 

0 

0 

Refer to Risk register for risks identified against infraco 

programme 
All risk is held at programme level. This section of the cost report 

makes no allowance for risk. 
Refer to the outputs of the QCRA/QSRA for further information 

ol 

I 

73 

300 

38 

5,112 

340 

0 73 

o' 300 

o1 
38 1--

-2t____gg 
-3ool 40 

: I i---------il '1,-----t: I 

Actions 

1,216 

0 

0 

0 

0 

0 

0 

1,181 

35 

2.43% 

0.00",(, 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

64 ltOIV/0! 

64 ltOIV/0! 

61,729 

53,170, 

2,116 

740 

73 

1,857 

1,872 

160 

0 

0 

300+-! ___ 0_
1 

38 0 -
5,112 0 

180 -175 

64 :I 
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Edinburgh Trams Trams 
City of Edinburgh Council 

Reporting Period : 12-11 - Rev O - 02/ 02/ 2013 Page2of5 

Tramco Cost Report Section 2 - Approved Change 

I I I I 
Change from I I I Forecast Previous Change 

TNC No. Description . Previous Notes Group 
Amount Period Period Code 

001 Provision of sand for commissioning 5,417 5,417 0 

002 Blanking plate to cover bus tracker location 0 O,Zero cost change 

003 Replace tie logo with Edinburgh Tram logo on screen saver within each tram 0 
----+---_jZero cost change 

10 01 

Total 5,417 5,417 0 

Printed : 0 4/02/2013 
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Edinburgh Trams r,aml 
City of Edinburgh Council 

Reporting Period: 12· 11 • Rev O · 02/ 02/ 2013 Page 3 of5 

Tramco Cost Report Section 3 - Change in Progress 

I I I I 
Change from I I I Forecast Previous Change 

TNC No. Description . d Previous Notes Group d 
Amount Peno Period Co e 

004 Bus Tracker · Termination of Wiring 35,000 35,000 0 10 l 01 

Total 35,000 35,000 0 

Printed: 04/02/2013 
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Edinburgh Trams rlams 
City of Edinburgh Council 

Reporting Period: 12-11 - Rev o - 02/ 02/ 2013 Page 4 ofS 

Tramco Cost Report Section 4 - Anticipated Change 

I I I I 
Changefrom I I Forecast Previous Change 

TNC No. Description . d Previous Notes d 
Amount Peno Period Co e 

1 Tram Integration Manager 

Total 

Printed: 04/02/2013 

300,000 300,000 10 OIBased on requirement for one year. Add1t1onal 
cost if requirement extends beyond 2 years. 

1-------+-----+0ff_ s_e_t_b_,y_c_o_ntribution --f.----• 
0 

0 

0 

0 

0 1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

300,000 0 

CEC02085657 0101 



Edinburgh Trams rlams 
City of Edinburgh Council 

Reporting Period: 12- 11 - Rev O - 02/ 02/ 2013 Page 5of5 

Tramco Cost Report Section S - Credits & Contributions 

I I I I 
Change from I I Forecast Previous Change 

TNC No. Description . d Previous Notes d 
Amount Peno Period Co e 

1 Tram Integration Manager -300,000 -300,000-1- O Assumed contribution from Transport Scotland 10 

0 

0 

--+ 
or 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Total -300,000 -300,000 0 

Printed: 04/02/2013 
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Progress Report II Turner & Townsend 

Appendix 4 - Change Log 

CEC02085657_0103 
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I Turner &Townsend 

ACCB Accommodation and Boundary Works 
AiP Approval in Principle 
ANC Advice of Non Compliance 

APPP Prior Aoorovals - Detail Desiqn 
APPR Aoorovals 
APPT Technical Aoorovals - Detail Desiqn 
ARCH Architecture 
AUXI Auxilliary Power 

BAA British Airports Authority 

BBS Bilfinqer Berqer Siemens 

BLDS Buildinqs 

BROG Bridqes 

BSC Bilfinqer Berqer / Siemens/ CAF - previous consortium 
CAF Tram Provider - (Construcciones y Auxiliar de Ferrocarriles) 
CAR Corrective Action Request 

CAR Water Environment (Controlled Activities) Requlations 2011 
COM Construction (Design and Management) Regulations 2007 

CEC City of Edinburqh Council 

CECS CEC Services 
CFS Case for Safety 

CHAR Charette Chanqes 

COCP Code of Construction Practice 
COMM Commissioninq 
CVI Confirmation of Verbal Instruction 
DAS Design Assurance Statement 

DASB Desiqn - As Builts 
DaST Deliver a Safe Tram 
DDAP Detailed Design Assurance Plan 

DEMO Demolition 
DEPO Depot 
DKE Dynamic Kinetic Envelope 
Doc Declaration of Conformity 

ORAN Drainaqe 

DtTS Deliver the Tram Safely 
E&M Electrical & Mechanical 

EAL Edinburqh Airport Limited 

EART Earthworks / Embankments 
ELEC Electricity 

EMC Electromaqnetic Compatabil ity 

ENVI Environmental 
ER's Employers Requirements 
ESM Engineering Safety Management 
FAT Factory Acceptance Test 

FATs Factory Acceptance Tests 

GASS Gas 
GEOT Geotechnical 
HAZID Hazard Identification Study 
HAZOP Hazard and Operability Study 

HIGH Hiqhways 
HIRA Hazard Identification and Risk Assessment 

HMRI Railway Inspectorate 

HS Historic Scotland 
HSE Health and Safety Executive 

HV Hiqh Voltaqe 

ICCO Independent Certifiers Chanqe Order 
ICP Independent Competent Person 
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IDC Inter Disciplinary Check 

IDR Inter Disciplinary Review 

Infra co Infrastructure contract 
ISA Independent Safety Assessor 

ISRP Infrastructure Safety Review Panel 

ITP Inspection and Test Plan 

JNCS Junctions 

KPI Key Performance Indicator 

LAND Landscapinq 

UGH Liqhtinq 
LOLER Li~ing Operations and Li~ing Equipment Regulations 1998 

MANA Manaqement 

MECH Mechanical 

MILE Milestones 

MISC Miscellaneous 

MODL Modellinq 

MUD FA Multi-Utility Diversions Framework Aqreement 

MUD FA Multi Utility Diversions Framework Aqreement 

MULT Multi-Discipline 
NCR Non Conformance Reoort 
NR Network Rail 
NWR Network Rail 
O&M Ooeration and Maintenance 
occ Ooerational Control Centre 
OCIP Owner Controlled Insurance Policy 
OCL Overhead Catenarv Line 
OLE Overhead Line Eauioment 
ORA Ooerational Risk Assessment 
ORR Office of Rail Requlation 
ORS Ooerational Radio Svstem 
OTHW Other Works 
PHA Preliminarv Hazard Analvsis 
PLAT Platforms 
PM Planned Maintenance 
POWR Power (Traction) 
PSCC Proiect Safetv Certification Committee 
QCRA Quantified Cost Risk Analysis 
QRA Quantified Risk Analvsis 
QSRA- Quantative Schedule Risk Analysis 
RAIB Rail Accident Investiaation Branch 
RAM Reliabilitv Availabilitv Maintainabilitv 
REL Railwav Electrification 
RFI Request for Information 
RFO Reauest for Ooinion 
RID DOR Reportinq of Injuries, Diseases and Danqerous Occurences Requlations 1995 
ROGS The Railwav and other Guided Transoort Svstem (Safetv) Reaulations 2006 
RSA Road Safetv Audit 
RSAR Road Safetv Audit Reoort 
S&T Sianallina and Telecoms 
SAC Safetv Aoolication Condition 
SAT Svstem Acceotance Test 
SATs Site Acceotance tests 
SCAD A Supervisory Control and Data Acquisition 
SDS Svstem Desian Services 
SEPA Scottish Environmental Protection Aqency 
SEWR Seweraae 
SFAIRP So Far As Is Reasonablv Practicable 
SGN Scotland Gas Networks 
SI Site Instruction 
SIGN Sianallina 
SIT Svstem Intearation Test 
SMS Safetv Manaaement Svstem 
SNH Scottish Natural Heritaqe 
SP Scottish Power 
STAK Stakeholder 
STRL Street Liahtina 
STRU Structures/ Retaininq Structures 
SUBM Submissions 
SUBS Sub-Stations 
SURV Survevs 
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SW Scottish Water 
TPS Traction Power Supply 
T&T Turner & Townsend 
TCO Tie Chanqe Order 
TM Traffic Manaaement 
TNC Tie Notice of Chanqe 
TS Transport Scotland 
TSS Technical Support Services 
UCO Utilities Chanae Order 
UNC Utilities Notice of Chanqe 
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