
EDINBURGH TRAM NETWORK - INFRACO CONTRACT 

ESTIMATED COST OF WORK CARRIED OUT TO END FEB-11 

BBUK Civils Works 

Preliminaries (incl Escalation) 
Construction Works 

Sub-totals 

Siemens Works 

Preliminaries 
Design 
Construction Works 

Sub-totals 

Value Engineering 

S.ub-totals 

Defined Provisiohal Surns 
Undefined Provisional Sums 
Additional Outwith Contract 

Sub-totals 

Sub-total.s 

CAF 

SOS Price 
SOS Prov Sum - Extended Constructioh Support 
SOS Prov Sum - Design Team Support 

OBA Trarr1 Supply Contract 

Maintenance 
lnfraco Maintenance Mobilisation 

BBUK 
Siemens 

Tram Maintenance Mobilisation 
GAF 

lnfraco Spare Parts 
lnfrac6 

Sub-totals 

Additional Works 

Totals 

Change Application 
sos 
Overhead and Profit on SOS Application 
Consortium Overheads on SOS Application 
BBUK 
Siemens 
GAF 

Value I Value Engineering Not Achieved 
clause 22/65 changes 

11 050_6.cost of work carried out 

) 
) 

Contract Sum 

52,755,022 
82, 125,313 

25,547,050 
12,763,273 
58,606,684 

11 ,434,316 
8,011,012 

0 

134,880,335 

96,917,007 

-12,635,006 

219, 162,336 

19,445,328 

238,607 ,664 

3,308,815 
1,000,000 

675,000 

55,781,634 

1,782,292 

2,275,806 

1,013,090 

304,444,301 

0 

304,444,301 

On Street 
1A to 1C1 

2,808, 121 
1,750,051 

4,558, 172 

372,032 
348, 165 

0 

720,198 

0 

5,278,3.69 

571,148 
1,545,000 

0 

2,116,148 

7,394,517 

Legally privileged and FOISA exempt 

CS Est of Cost of Work Carried Out 

On Street Off Street 
1C2to 1D 2 to 7 lex 3&4 

2,419,897 24,686,864 
1,489,868 31,427,850 

3,909,765 56,114,714 

378,313 1, 798,079 
348, 165 1,856,324 
851,268 3,625,045 

1,577,746 7,279,448 

0 0 

5,487,511 63,394, 163 

255,051 973,725 
0 966, 152 
0 217,000 

255,051 2,156,877 

5,742,562 65,551,040 

Totals 

29,914,882 
34,667,769 

64,582,651 

2,548,425 
2,552,655 
4,476,313 

9,577,392 

0 

74,160,044 

1,799,924 
2,511 , 152 

217,000 

4,528,076 

78,688, 120 

5,954,829 

46,666, 191 

13,000 
254,343 

0 

0 

131,576,483 

1,989,299 
270,200 
144,3.61 

13,454,808 
1,975,970 

328,471 

253,635 

149,993,227 

Comments 

Est 61 BBUK prelims to date carried from detailed summary sheet attached 
Est of BBUK Construction Works to date carried from detailed summary sheet attached 

Est of Cost of Siemens works carried from detailed summary sheet attached 

Est Cost based on Tie 'Actual Earned Value' Amount 

Est Cost based on Tie 'Actual Earned Value' Amount 

Est Cost based on Tie 'Actual Earned Value' Amount 

Est Cost based on attached surr1mary sheets 
Est Cost based on Tie schedule of Additional/Change Items 
Est Cost based on Tie schedule of Additional/Change Items 
Est Cost based on attached summary sheets 
Est Cost based on attached surr1mary sheets 
Est Cost based on attached summary sheets 

Est Cost based on Tie Certified Amount 
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